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1 6/5/2009 6/5/2009 Withdrawn 
12/10/09 CT NG 49.9 49.9 - San 

Diego
El Cajon 
Substation 6/15/10 N/A N/A N/A N/A N/A Project Withdrawn

2 8/11/2009 8/11/2009 Withdrawn 
10/25/12 PV S 5 5 EO San 

Diego
Borrego 
Substation - 12/31/10 N/A N/A N/A N/A N/A Project Withdrawn

3 8/31/2009 8/31/2009 Withdrawn 
3/7/2011 PV S 10 10 - San 

Diego
Borrego 
Substation - 10/1/11 N/A N/A N/A N/A N/A Project Withdrawn

4 8/4/2010 8/4/2010 Withdrawn 
01/08/11 RE D 1.2 1.2 - San 

Diego
Batiquitos 
Substation - 10/1/10 N/A N/A N/A N/A N/A Project Withdrawn

5 8/23/2010 8/23/2010 Withdrawn 
9/30/15 PV S 2.4 2.4 EO San 

Diego
Cameron 
Substation - 6/1/12 N/A N/A N/A N/A N/A Project Withdrawn

6 9/30/2010 9/30/2010 Completed PV S 6.5 6.5 FC San DiegoBorrego 
Substation - 10/1/12 10/23/14 Complete Complete N/A N/A Project Completed

7 9/30/2010 9/30/2010 Withdrawn 
02/13/15 PV S 5 5 FC San 

Diego
Boulevard 
Substation 10/1/12 8/1/14 N/A N/A N/A N/A N/A

8 1/11/2011 1/11/2011 Withdrawn 
08/23/11 PV S 3.5 3.5 - San 

Diego
Santa Ysabel 
Substation - 6/30/13 6/30/13 N/A N/A N/A N/A N/A

9 1/27/2011 1/27/2011 Withdrawn 
09/15/11 PV S 3.5 3.5 - San 

Diego
Warners 
Substation - 11/1/12 11/1/12 N/A N/A N/A N/A N/A

10 2/4/2011 2/4/2011 Withdrawn 
03/24/11 PV S 2 2 - San 

Diego
Borrego 
Substation - 9/1/11 9/1/11 N/A N/A N/A N/A N/A

11 2/4/2011 2/4/2011 Withdrawn 
03/16/11 PV S 2 2 - San 

Diego
Borrego 
Substation - 9/1/11 9/1/11 N/A N/A N/A N/A N/A

12 2/7/2011 2/7/2011 Withdrawn 
12/13/11 PV S 2 2 - San 

Diego
Crestwood - 
Distribution 9/1/11 9/1/12 N/A N/A N/A N/A N/A

13 2/7/2011 2/7/2011 Withdrawn 
3/21/12 PV S 2 2 - San 

Diego
Warners 
Substation - 9/1/11 9/1/12 N/A N/A N/A N/A N/A

14 2/7/2011 2/7/2011 Withdrawn 
11/2/12 PV S 2 2 EO San 

Diego
Glencliff 
Substation - 9/1/11 9/1/12 N/A N/A N/A N/A N/A

15 2/7/2011 2/7/2011 Withdrawn 
1/7/13 PV S 2 2 EO San 

Diego
Santa Ysabel 
Substation - 9/1/11 9/1/12 N/A N/A N/A N/A N/A

16 2/7/2011 2/7/2011 Withdrawn 
3/21/12 PV S 2 2 - San 

Diego
Santa Ysabel 
Substation - 9/1/11 9/1/12 N/A N/A N/A N/A N/A

17 2/9/2011 2/9/2011 Withdrawn 
1/13/14 PV S 5 5 FC San 

Diego
Boulevard 
Substation - 7/1/12 12/31/13 N/A N/A N/A N/A N/A

18 2/9/2011 2/9/2011 Withdrawn 
04/21/11 PV S 2 2 - San 

Diego
Boulevard 
Substation - 9/1/11 9/1/11 N/A N/A N/A N/A N/A

19 2/11/2011 2/11/2011 Withdrawn 
03/16/11 PV S 2 2 - San 

Diego
Borrego 
Substation - 9/1/11 9/1/11 N/A N/A N/A N/A N/A

20 2/11/2011 2/11/2011 Withdrawn 
03/16/11 PV S 2 2 - San 

Diego
Borrego 
Substation - 9/1/11 9/1/11 N/A N/A N/A N/A N/A

21 2/15/2011 2/15/2011 Withdrawn 
1/18/13 PV S 3 3 FC San 

Diego
Boulevard 
Substation - 7/1/12 9/1/13 N/A N/A N/A N/A N/A

22 2/15/2011 2/15/2011 Withdrawn 
04/21/11 PV S 2 2 - San 

Diego
Boulevard 
Substation - 9/1/11 9/1/11 N/A N/A N/A N/A N/A

23 2/16/2011 2/16/2011 Withdrawn 
3/21/12 PV S 2 2 - San 

Diego
Potrero 
Substation - 9/1/11 9/1/12 N/A N/A N/A N/A N/A

24 2/16/2011 2/16/2011 Withdrawn 
3/21/12 PV S 2 2 - San 

Diego
Barrett 
Substation - 9/1/11 9/1/12 N/A N/A N/A N/A N/A

25 2/16/2011 2/16/2011 Withdrawn 
3/21/12 PV S 2 2 - San 

Diego
Cameron 
Substation - 9/1/11 9/1/12 N/A N/A N/A N/A N/A

26 2/16/2011 2/16/2011 Withdrawn 
1/7/13 PV S 2 2 EO San 

Diego
Rincon 
Substation - 9/1/11 9/1/12 N/A N/A N/A N/A N/A

27 3/21/2011 3/21/2011 Completed PV S 7 7 FC San 
Diego

Creelman 
Substation - 9/1/12 12/9/13 Complete Complete N/A N/A  Project Completed

28 3/21/2011 3/21/2011 Completed PV S 7.5 7.5 FC San 
Diego

Valley 
Center 9/1/12 12/9/13 Complete Complete N/A N/A  Project Completed

29 4/4/2011 4/4/2011 Withdrawn 
1/18/13 PV S 17 17 EO San 

Diego
Boulevard  
Substation 6/30/12 N/A N/A N/A N/A N/A Project Withdrawn
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30 4/11/2011 4/11/2011 Withdrawn 
12/15/11 PV S 2 2 - San 

Diego
Borrego 
Substation - 9/1/11 N/A N/A N/A N/A N/A Project Withdrawn

31 4/20/2011 4/20/2011 Withdrawn 
12/15/11 PV S 4 4 - San 

Diego
Borrego 
Substation - 7/1/12 N/A N/A N/A N/A N/A Project Withdrawn

32 4/26/2011 4/26/2011 Withdrawn 
3/26/13 PV S 2.5 2.5 EO San 

Diego
Loveland 
Substation - 9/1/12 N/A N/A N/A N/A N/A Project Withdrawn

33 5/3/2011 5/3/2011 Withdrawn 
6/13/12 PV S 1.5 1.5 TBD San 

Diego
Valley Center 
Substation - 2/1/12 N/A N/A N/A N/A N/A Project Withdrawn

34 5/16/2011 5/16/2011 Withdrawn 
3/5/15 PV S 1 1 EO San 

Diego
Valley Center 
Substation - 3/1/12 N/A N/A N/A N/A N/A Project Withdrawn

35 5/16/2011 5/16/2011 Completed PV S 4.32 4.32 FC San 
Diego

Creelman 
Substation - 3/1/12 3/1/17 Complete Complete N/A N/A  Project Completed

36 5/16/2011 5/16/2011 Withdrawn 
78/3/17 PV S 2 2 EO San 

Diego
Pala 
Substation - 3/1/12 N/A N/A N/A N/A N/A Project Withdrawn

37 5/19/2011 5/19/2011 Withdrawn 3/05 PV S 5 5 - San 
Diego

Ramona 
Substation - 9/1/12 N/A N/A N/A N/A N/A Project Withdrawn

38 5/20/2011 5/20/2011 Withdrawn 
1/7/13 PV S 2 2 EO San 

Diego
Valley Center 
Substation - 9/1/11 N/A N/A N/A N/A N/A Project Withdrawn

39 6/1/2011 6/1/2011 Withdrawn 2/13 PV S 5 5 - San 
Diego

Boulevard 
Substation 12/1/13 N/A N/A N/A N/A N/A Project Withdrawn

40 7/25/2011 7/25/2011 Withdrawn 
9/3/14 PV S 1.5 1.5 - San 

Diego
Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

41 7/25/2011 7/25/2011 Withdrawn PV S 1.5 1.5 - San 
Diego

Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

42 7/25/2011 7/25/2011 Withdrawn PV S 1.5 1.5 - San 
Diego

Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

43 7/25/2011 7/25/2011 Withdrawn PV S 1.5 1.5 - San 
Diego

Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

44 7/25/2011 7/25/2011 Withdrawn 
9/3/14 PV S 0.999 0.999 - San 

Diego
Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

45 7/25/2011 7/25/2011 Withdrawn PV S 0.999 0.999 - San 
Diego

Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

46 7/25/2011 7/25/2011 Withdrawn 
09/20/11 PV S 1.5 1.5 - San 

Diego
Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

47 7/25/2011 7/25/2011 Withdrawn 
09/20/11 PV S 1.5 1.5 - San 

Diego
Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

48 7/25/2011 7/25/2011 Withdrawn 
09/20/11 PV S 1.5 1.5 - San 

Diego
Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

49 7/25/2011 7/25/2011 Withdrawn 
09/01/11 PV S 1.5 1.5 - San 

Diego
Barrett 
Substation- 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

50 7/25/2011 7/25/2011 Withdrawn 
7/5/17 PV S 1.5 1.5 - San 

Diego
Lilac 
Substation - 1/25/2012 N/A N/A N/A N/A N/A Project Withdrawn

51 7/29/2011 7/29/2011 Withdrawn 
5/04/12 PV S 1.5 1.5 - San 

Diego
Lilac 
Substation - 7/31/12 N/A N/A N/A N/A N/A Project Withdrawn

52 8/15/2011 8/15/2011 Withdrawn 
10/06/11 PV S 1.50 1.50 - San 

Diego
Potrero 
Substation 3/30/12 N/A N/A N/A N/A N/A Project Withdrawn

53 10/11/11 10/11/11 Withdrawn 
12/14/11 PV S 1.5 1.5 - San 

Diego
Borrego 
Substation - 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

54 10/11/11 10/11/11 Withdrawn 
12/14/11 PV S 1.5 1.5 - San 

Diego
Borrego 
Substation - 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

57 10/20/11 10/20/11 Withdrawn 
12/4/12 DG LFG 1.6 1.6 - San 

Diego
Area 30, Otay 
Mesa - 4/1/2013 N/A N/A N/A N/A N/A Project Withdrawn

58 10/31/2011 10/31/2011 Withdrawn 
9/30/15 PV S 5 5 FC San 

Diego
Border 
Substation - 12/31/12 N/A N/A N/A N/A N/A Project Withdrawn

59 3/30/2012 4/11/2012 Completed PV S 2.33 2.33 FC San 
Diego

Valley 
Center Sub - 8/1/13 11/11/16 N/A Completed N/A N/A  Project Completed

60 3/30/12 4/11/12 Withdrawn 
11/6/13 PV S 5.0 5.0 FC San 

Diego
Creelman 
Substation - 8/1/13 N/A N/A N/A N/A N/A Project Withdrawn
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61 4/4/12 4/11/12 Withdrawn 
11/2/12 PV S 10.0 10.0 TBD San 

Diego
Loveland 
Substation - 12/1/12 N/A N/A N/A N/A N/A Project Withdrawn

62 4/2/12 4/2/12 Withdrawn 
3/19/13 PV S 40.0 40.0 TBD San 

Diego
Barrett 
Substation - 5/1/15 N/A N/A N/A N/A N/A Project Withdrawn

63 10/4/2012 10/4/2012 Withdrawn 
2/16/16 PV S 5 5 EO San 

Diego
Boulevard 
Substation - 11/15/14 N/A N/A N/A N/A N/A Project Withdrawn

64 10/4/12 10/4/12 Withdrawn 
1/22/13 PV S 5.0 5.0 TBD San 

Diego
Boulevard 
Substation - 11/15/14 N/A N/A N/A N/A N/A Project Withdrawn

65 11/8/12 11/8/12 Withdrawn 
1/10/13 PV S 1.5 1.5 - San 

Diego
Borrego 
Substation - 4/16/2014 N/A N/A N/A N/A N/A Project Withdrawn

66 11/8/12 11/8/12 Withdrawn 
1/10/13 PV S 1.5 1.5 - San 

Diego
Borrego 
Substation - 4/16/2014 N/A N/A N/A N/A N/A Project Withdrawn

67 1/22/2013 1/22/2013 Completed PV S 3 3 FC San 
Diego

Lilac 
Substation - 6/1/14 2/1/16 N/A Completed N/A N/A Project Completed

68 2/13/2013 2/13/2013 Withdrawn 
9/30/15 PV S 3 3 EO San 

Diego
Border 
Substation - 12/31/14 N/A N/A N/A N/A N/A Project Withdrawn

69 3/8/2013 3/8/2013 Withdrawn 
8/20/15 PV S 2 2 FC San 

Diego
Los Coches 
Substation - 9/1/15 N/A N/A N/A N/A N/A Project Withdrawn

70 3/15/2013 3/15/2013 Withdrawn 
7/5/17 PV S 1.5 1.5 - San 

Diego
Japatul, 
Glencliff 12/1/2014 N/A N/A N/A N/A N/A Project Withdrawn

71 3/15/2013 3/15/2013 Withdrawn 
7/5/17 PV S 1.5 1.5 - San 

Diego
Japatul, 
Glencliff 12/1/2014 N/A N/A N/A N/A N/A Project Withdrawn

72 3/15/2013 3/15/2013 Withdrawn 
10/5/15 PV S 1.5 1.5 - San 

Diego
Descanso 
Substation - 12/1/2014 N/A N/A N/A N/A N/A Project Withdrawn

73 5/1/2013 5/1/2013 Withdrawn 
7/18/17 PV S 1 1 - San 

Diego
Santa Ysabel 
Substation - 12/1/2014 N/A N/A N/A N/A N/A Project Withdrawn

74 7/3/2013 7/3/2013 Withdrawn 
10/5/15 PV S 1.5 1.5 - San 

Diego
Descanso 
Substation - 4/15/2014 N/A N/A N/A N/A N/A Project Withdrawn

76 11/6/2013 11/6/2013 Withdrawn 
12/18/13 PV S 3 3 - San 

Diego
Boulevard 
Substation - 11/1/15 N/A N/A N/A N/A N/A Project Withdrawn

77 2/3/2014 2/3/2014 Withdrawn 
3/2/16 PV S 1 1 - San 

Diego
Valley Center 
Substation - 3/1/2015 N/A N/A N/A N/A N/A Project Withdrawn

78 2/3/2014 2/3/2014 Withdrawn 
3/2/16 PV S 1.5 1.5 - San 

Diego
Warners 
Springs 3/1/2015 N/A N/A N/A N/A N/A Project Withdrawn

79 3/27/2014 3/27/2014 Withdrawn 
3/2/16 PV S 1.5 1.5 - San 

Diego
Creelman 
Substation - 3/1/2015 N/A N/A N/A N/A N/A Project Withdrawn

80 4/15/2014 4/15/2014 Withdrawn 
9/25/15 PV S 2 2 - San 

Diego
Loveland 
Substation - 12/31/15 N/A N/A N/A N/A N/A Project Withdrawn

81 4/15/2014 4/15/2014 Withdrawn 
5/27/14 PV S 2 2 - San 

Diego
Loveland 
Substation 12/31/15 N/A N/A N/A N/A N/A Project Withdrawn

82 4/22/2014 4/23/2014 Withdrawn 
10/21/2024 AES N/A 2 2 FC San 

Diego
Avocado 
Substation - 11/30/15 10/31/17 N/A N/A N/A Project Withdrawn

83 4/22/2014 4/23/2014 Withdrawn 
10/21/2024 AES N/A 2 2 FC San 

Diego
Creelman 
Substation, 11/30/15 10/31/17 N/A N/A N/A Project Withdrawn

84 4/22/2014 4/23/2014 Withdrawn 
10/21/2024 AES N/A 2 2 FC San 

Diego
Lilac 
Substation, 11/30/15 10/31/17 N/A N/A N/A Project Withdrawn

86 9/26/2014 9/26/2014 Withdrawn 
10/21/2024 AES N/A 1.5 1.5 EO San 

Diego
Melrose 
Substation - 11/1/15 11/1/15 N/A N/A N/A Project Withdrawn

87 12/30/2014 12/31/2014 Withdrawn 
10/21/2024 AES N/A 2 2 FC San 

Diego
Monserate 
Substation - 9/30/15 10/31/17 N/A N/A N/A Project Withdrawn

88 1/12/2015 1/13/2015 Withdrawn 
10/21/2024 AES N/A 2 2 FC San 

Diego
Melrose 
Substation - 9/30/15 10/31/17 N/A N/A N/A Project Withdrawn

90 4/20/2015 4/20/2015 Withdrawn 
5/17/19 AES N/A 20.0 20.0 EO San 

Diego
Avocado 
Substation - 5/1/21 N/A N/A N/A N/A N/A Project Withdrawn

91 4/29/2015 4/29/2015 Withdrawn 
6/22/15 AES N/A 5.0 5.0 - San 

Diego
Border 
Substation - 6/8/17 N/A N/A N/A N/A N/A Project Withdrawn

92 4/29/2015 4/29/2015 Withdrawn 
6/22/15 AES N/A 5.0 5.0 - San 

Diego
Spring Valley 
Substation - 6/8/17 N/A N/A N/A N/A N/A Project Withdrawn
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93 4/30/2015 4/30/2015 Withdrawn 
4/30/19 AES N/A 20.0 20.0 EO San 

Diego
Avocado 
Substation - 6/2/17 N/A N/A N/A N/A N/A Project Withdrawn

95 8/27/2015 8/27/2015 Withdrawn 
10/12/18 ST - 4.0 4.0 FC San 

Diego
Coronado 
Street 4/1/17 N/A N/A N/A N/A N/A Project Withdrawn

96 8/27/2015 8/27/2015 Withdrawn 
5/31/16 ST - 11.3 11.3 FC San 

Diego
Division 
Street 4/1/17 N/A N/A N/A N/A N/A Project Withdrawn

97 8/27/2015 8/27/2015 Withdrawn 
5/31/16 ST - 7.7 7.7 FC San 

Diego
Old Town 
Substation - 4/1/17 N/A N/A N/A N/A N/A Project Withdrawn

100 3/24/2016 3/31/2016 Withdrawn 
10/21/2024 AES N/A 2.0 2.0 FC Orange Capistrano 

Substation - 7/7/17 7/7/2017 Project Withdrawn

101 3/24/2016 3/31/2016 Withdrawn 
10/21/2024 AES N/A 2.0 2.0 FC Orange Capistrano 

Substation - 7/7/17 7/7/2017 Project Withdrawn

102 1/26/2016 2/25/2016 Withdrawn 
10/21/2024 PV S 2.0 2.0 EO San 

Diego
Boulevard 
Substation - 12/12/16 12/12/2016 Project Withdrawn

104 4/25/2016 4/26/2016 Completed AES N/A 3.00 3.00 EO San 
Diego

Proctor 
Valley 12/1/16 2/6/2018 N/A Completed N/A N/A Project Completed

105 4/29/2016 5/13/2016 Withdrawn 
1/26/18 PV S 9.68 9.68 EO San 

Diego
Border 
Substation - 9/1/19 N/A N/A N/A N/A N/A Project Withdrawn

106 5/9/2016 5/19/2016 Withdrawn 
4/7/17 AES N/A 2.00 2.00 EO San 

Diego
Sweetwater 
Substation -  5/31/18 N/A N/A N/A N/A N/A Project Withdrawn

107 5/9/2016 5/19/2016 Withdrawn 
4/7/17 AES N/A 3.00 3.00 EO San 

Diego
Avocado 
Substation 5/31/18 N/A N/A N/A N/A N/A Project Withdrawn

108 5/9/2016 5/19/2016 Withdrawn 
5/17/19 AES N/A 3.00 3.00 EO San 

Diego
Pomerado 
Substation - 11/30/2019 N/A N/A N/A N/A N/A Project Withdrawn

109 5/24/2016 5/24/2016 Withdrawn 
10/21/2024 AES N/A 1.50 1.50 EO San 

Diego
Escondido 
Substation - 12/31/2018 12/31/2018 Project Withdrawn

110 7/5/2016 7/7/2016 Completed AES N/A 10.00 10.00 FC San 
Diego

Escondido 
Substation - 12/1/2016 1/13/2017 N/A Completed N/A N/A Project Completed

111 7/5/2016 7/7/2016 Completed AES N/A 10.00 10.00 FC San 
Diego

Escondido 
Substation - 12/1/2016 1/11/2017 N/A Completed N/A N/A Project Completed

112 7/5/2016 7/7/2016 Completed AES N/A 10.00 10.00 FC San 
Diego

Escondido 
Substation - 12/1/2016 1/20/2017 N/A Completed N/A N/A Project Completed

113 7/5/2016 7/11/2016 Completed AES N/A 7.50 7.50 FC San 
Diego

El Cajon 
Substation - 12/1/2016 1/12/2017 N/A Completed N/A N/A Project Completed

114 12/15/2016 tbd Withdrawn 
4/10/19 AES N/A 3.00 3.00 EO San 

Diego
Pomerado 
Substation - 11/30/2019 N/A N/A N/A N/A N/A Project Withdrawn

115 1/20/2017 2/21/2017 Withdrawn 
4/7/17 AES N/A 3.00 3.00 EO San 

Diego
Pomerado 
Substation - 1/30/2018 N/A N/A N/A N/A N/A Project Withdrawn

116 2/3/2017 2/3/2017 Withdrawn 
8/5/19 H N/A 4.73 4.73 EO San 

Diego
Chicarita 
Substation - n/a N/A N/A N/A N/A N/A Project Withdrawn

117 4/10/2017 5/4/2017 Withdrawn 
10/21/2024 PV N/A 0.72 0.72 EO San 

Diego
Monserate 
Substation - 3/4/2020 4/1/2020 Project Withdrawn

118 4/25/2017 4/28/2017 Withdrawn 
10/21/2024 AES N/A 4.00 4.00 FC Orange Capistrano 

Substation - 10/1/2019 12/1/2019 Project Withdrawn

120 5/22/2017 6/9/2017 Withdrawn 
2/23/21 PV N/A 2.40 2.40 EO San 

Diego
Cameron 
Substation - 8/30/2018 N/A N/A N/A N/A N/A Project Withdrawn

121 2/2/2018 2/22/2018 Withdrawn 
4/30/18 AES/PV N/A 9.25 9.25 FC San 

Diego
San Luis Rey -
Distribution 4/30/2019 N/A N/A N/A N/A N/A Project Withdrawn

122 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Melrose 
Substation, 10/31/2019 11/22/2023 N/A Completed N/A N/A Project Completed

123 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Melrose 
Substation, 10/31/2019 11/22/2023 N/A Completed N/A N/A Project Completed

124 2/27/2018 2/28/2018 Withdrawn 
8/2/21 AES N/A 10.00 10.00 FC San 

Diego
Kearny 
Substation, 10/31/2019 N/A N/A N/A N/A N/A Project Withdrawn

125 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Kearny 
Substation, 10/31/2019 11/23/2021 N/A Completed N/A N/A Project Completed

126 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Kearny 
Substation, 10/31/2019 11/26/2021 N/A Completed N/A N/A Project Completed
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127 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Boulevard 
Substation, 10/31/2019 10/4/2023 N/A Completed N/A N/A Project Completed

128 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Clairemont 
Substation, 10/31/2020  10/10/2023 N/A Completed N/A N/A Project Completed

129 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Elliott 
Substation, 10/31/2020 10/18/2023 N/A Completed N/A N/A Project Completed

130 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Paradise 
Substation, 10/31/2020 11/22/2023 N/A Completed N/A N/A Project Completed

131 2/27/2018 2/28/2018 Completed AES N/A 10.00 10.00 FC San 
Diego

Santee 
Substation, 10/31/2020 10/15/2025 N/A Completed N/A N/A Project Completed

132 4/13/2018 4/17/2018 Withdrawn 
2/5/21 AES N/A 6.50 6.50 FC San 

Diego
Escondido 
Substation, 2/1/2021 N/A N/A N/A N/A N/A Project Withdrawn

143 4/30/2018 5/1/2018 Withdrawn 
3/20/19 AES N/A 10.00 10.00 FC San 

Diego
Melrose 
Substation, 5/1/2019 N/A N/A N/A N/A N/A Project Withdrawn

144 4/30/2018 5/1/2018 Withdrawn 
3/20/19 AES N/A 10.00 10.00 FC San 

Diego
Melrose 
Substation, 5/1/2019 N/A N/A N/A N/A N/A Project Withdrawn

145 8/6/2018 8/8/2018 Withdrawn 
5/17/19 AES N/A 3.00 3.00 EO San 

Diego
Pomerado 
Substation - 11/30/2019 N/A N/A N/A N/A N/A Project Withdrawn

146 11/21/2018 2/26/2019 Withdrawn 
10/21/2024 AES N/A 3.00 3.00 EO San 

Diego
San Luis Rey -
12kV San 11/30/2019 Project Withdrawn

148 11/21/2018 2/26/2019 Withdrawn 
10/21/2024 AES N/A 3.00 3.00 EO San 

Diego
San Luis Rey -
12kV San 11/30/2019 Project Withdrawn

149 11/21/2018 2/26/2019 Withdrawn 
3/19/19 AES N/A 3.00 3.00 EO San 

Diego
San Luis Rey -
12kV San 11/30/2019 N/A N/A N/A N/A N/A Project Withdrawn

152 4/24/2019 5/17/2019 Withdrawn 
3/4/20 AES N/A 3.00 3.00 FC San 

Diego
Pomerado 
Substation - 4/30/2020 N/A N/A N/A N/A N/A Project Withdrawn

153 4/24/2019 5/17/2019 Withdrawn 
3/4/20 AES N/A 3.00 3.00 FC San 

Diego
Pomerado 
Substation - 4/30/2020 N/A N/A N/A N/A N/A Project Withdrawn

159 10/14/2019 10/28/2019 Withdrawn 
9/24/2025 AES N/A 3 3.00 EO San 

Diego
Granite 

Substation - 5/1/2020 Project Withdrawn

160 10/14/2019 10/28/2019 Withdrawn 
4/48/2025 AES N/A 3 3.00 EO San 

Diego
San Ysidro - 
Distribution 5/1/2020 Project Withdrawn

161 12/18/2019 1/30/2020 Active PV/AES S 9.99 9.99 EO San 
Diego

Valley Center 
Substation - 12/31/2028

162 11/27/2019 3/10/2020 Active AES N/A 3.00 3.00 FC San 
Diego

Mesa Heights 
Substation - 5/1/2020 10/30/2026

163 11/27/2019 3/10/2020 Withdrawn 
4/48/2025 AES N/A 3 3.00 EO San 

Diego
Los Coches 
Substation - 12/1/2020 Project Withdrawn

164 4/13/2020 4/14/2020 Active IC/AES NG 24.95 24.95 EO San 
Diego

Pendleton 
Substation, 9/12/2022 11/1/2027

165 4/13/2020 4/14/2020 Active IC/AES NG 24.95 24.95 EO San 
Diego

Pendleton 
Substation, 9/12/2022 11/1/2027

166 4/28/2020 5/26/2020 Withdrawn 
7/23/2025 AES N/A 3 3.00 EO San 

Diego
Murray 
Substation - 1/2/2021 Project Withdrawn

167 4/30/2020 5/26/2020 Withdrawn 
4/11/2025 AES N/A 10 10.00 FC San 

Diego
Point Loma 
Substation - 8/31/2022 Project Withdrawn

168 4/30/2020 5/26/2020 Withdrawn 
4/11/2025 AES N/A 10 10.00 FC San 

Diego
Vine 
Substation - 8/31/2022 Project Withdrawn

169 5/8/2020 5/26/2020 Withdrawn 
2/26/2025 AES N/A 3 3.00 EO San 

Diego
Murray 
Substation - 1/2/2021 Project Withdrawn

170 5/8/2020 5/26/2020 Withdrawn 
2/26/2025 AES N/A 3 3.00 EO San 

Diego
Murray 
Substation - 1/2/2021 Project Withdrawn

171 5/8/2020 5/26/2020 Withdrawn 
4/48/2025 AES N/A 3.00 3.00 EO San 

Diego
Los Coches 
Substation - 1/2/2021 Project Withdrawn

172 5/8/2020 5/26/2020 Withdrawn 
4/48/2025 AES N/A 3.00 3.00 EO San 

Diego
Los Coches 
Substation - 1/2/2021 Project Withdrawn

173 5/8/2020 5/26/2020 Withdrawn 
2/19/2025 AES N/A 3.00 3.00 EO San 

Diego
Granite 
Substation - 1/2/2021 Project Withdrawn
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174 5/8/2020 5/26/2020 Withdrawn 
10/30/2023 AES N/A 3.00 3.00 EO San 

Diego
Granite 
Substation - 1/2/2021 N/A N/A N/A N/A N/A Project Withdrawn

177 5/18/2020 6/30/2020 Completed AES N/A 0.50 0.50 EO San 
Diego

Creelman 
Substation - 7/30/2021 2/14/2022 N/A N/A N/A N/A Project Completed

178 4/15/2020 6/30/2020 Completed PV S 0.85 0.85 EO San 
Diego

Cameron 
Corners 7/30/2021 3/18/2023 N/A N/A N/A N/A Project Completed

179 4/15/2020 6/30/2020 Completed AES N/A 0.47 0.47 EO San 
Diego

Cameron 
Corners 7/30/2021 3/23/2023 N/A N/A N/A N/A Project Completed

180 5/14/2020 7/1/2020 Withdrawn 
3/2/21 AES N/A 1.00 1.00 FC San 

Diego
Kearny 
Substation - 3/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

183 2/4/2021 2/12/2021 Withdrawn 
7/23/2025 AES N/A 3.00 3.00 EO San 

Diego
Murray 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

184 2/4/2021 2/12/2021 Withdrawn 
7/23/2025 AES N/A 3.00 3.00 EO San 

Diego
Murray 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

185 2/4/2021 2/12/2021 Withdrawn 
2/26/2025 AES N/A 3 1/3/1900 EO San 

Diego
Murray 
Substation - 7/1/2022 Project Withdrawn

186 2/4/2021 2/12/2021 Withdrawn 
7/23/2025 AES N/A 3 1/3/1900 EO San 

Diego
Murray 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

187 2/4/2021 2/12/2021 Withdrawn 
7/23/2025 AES N/A 3 1/3/1900 EO San 

Diego
Murray 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

188 2/4/2021 2/12/2021 Completed AES N/A 10.00 10.00 FC San 
Diego

Pala 
Substation - 9/1/2021 9/15/2023 Completed Project Completed

189 2/23/2021 2/24/2021 Withdrawn 
3/30/21 FC H 0.15 0.15 FC San 

Diego
Borrego 
Springs - 5/30/2022 N/A N/A N/A N/A N/A Project Withdrawn

190 2/4/2021 2/12/2021 Completed AES N/A 3.00 3.00 EO San 
Diego

Chula Vista 
Substation - 7/1/2022 6/8/2023 N/A N/A N/A N/A Project Completed

191 2/4/2021 2/12/2021 Completed AES N/A 3.00 3.00 EO San 
Diego

Chula Vista 
Substation - 7/1/2022 6/8/2023 N/A N/A N/A N/A Project Completed

192 2/17/2021 3/5/2021 Withdrawn 
6/19/2024 AES N/A 3.00 3.00 EO San 

Diego
Imperial 
Beach 7/1/2022 Project Withdrawn

193 2/17/2021 3/5/2021 Withdrawn 
9/24/2025 AES N/A 3.00 3.00 EO San 

Diego
Imperial 
Beach 44743 Project Withdrawn

194 2/17/2021 3/5/2021 Withdrawn 2/21/2 AES N/A 3.00 3.00 EO San 
Diego

Imperial 
Beach 7/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

195 2/17/2021 3/5/2021 Withdrawn 2/21/2 AES N/A 3.00 3.00 EO San 
Diego

Imperial 
Beach 7/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

196 2/18/2021 3/5/2021 Withdrawn 2/21/2 AES N/A 3.00 3.00 EO San 
Diego

Rancho 
Bernardo 7/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

197 2/18/2021 3/5/2021 Withdrawn 2/21/2 AES N/A 3.00 3.00 EO San 
Diego

Imperial 
Beach 7/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

198 2/18/2021 3/5/2021 Withdrawn 2/21/2 AES N/A 3.00 3.00 EO San 
Diego

Rancho 
Bernardo 7/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

199 2/18/2021 3/5/2021 Withdrawn 2/21/2 AES N/A 3.00 3.00 EO San 
Diego

Rancho 
Bernardo 7/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

200 2/18/2021 3/5/2021 Withdrawn 2/21/2 AES N/A 3.00 3.00 EO San 
Diego

Rancho 
Bernardo 7/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

201 2/18/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

202 2/18/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

203 2/18/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

204 2/18/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

205 2/18/2021 3/5/2021 Withdrawn 3/30/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A N/A Project Withdrawn

206 2/18/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn
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207 2/18/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

208 2/18/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

209 2/22/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

210 2/22/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

211 2/22/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

212 2/22/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

213 2/22/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

214 2/22/2021 3/5/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

215 3/24/2021 3/30/2021 Withdrawn 5/10/2 AES N/A 8.00 8.00 FC San 
Diego

Borrego 
Springs - 6/30/2022 N/A Completed N/A N/A Project Withdrawn

216 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

217 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

218 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

219 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

220 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

221 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

222 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

223 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

224 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

225 4/14/2021 4/19/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Chicarita 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

226 4/21/2021 4/28/2021 Withdrawn 5/10/2 FC H 0.25 0.25 FC San 
Diego

Borrego 
Springs - 7/30/2021 N/A Completed N/A N/A Project Withdrawn

227 4/28/2021 5/10/2021 Withdrawn 7/23/2 AES N/A 3.00 3.00 EO San 
Diego

Murray 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

228 4/28/2021 5/10/2021 Withdrawn 7/23/2 AES N/A 3.00 3.00 EO San 
Diego

Murray 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

229 4/28/2021 5/10/2021 Withdrawn 10/13/ AES N/A 3.00 3.00 EO San 
Diego

Murray 
Substation - 6/1/2022 N/A N/A N/A N/A Project Withdrawn

230 6/17/2021 6/30/2021 Withdrawn 1/11/2 AES N/A 11.00 11.00 EO San 
Diego

Loveland 
Substation - 2/7/2022 N/A N/A N/A N/A N/A Project Withdrawn

231 10/1/2021 10/25/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

232 10/1/2021 10/25/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

233 10/1/2021 10/25/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

234 10/1/2021 10/25/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

235 10/1/2021 10/25/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn
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236 10/1/2021 10/25/2021 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation - 7/1/2022 N/A N/A N/A N/A Project Withdrawn

237 11/22/2021 12/22/2021 Withdrawn 4/18/2 AES N/A 3.00 3.00 EO San 
Diego

 Border 
Substation - 4/1/2022 Project Withdrawn

238 11/22/2021 12/22/2021 Withdrawn 4/18/2 AES N/A 3.00 3.00 EO San 
Diego

Border 
Substation - 4/1/2022 Project Withdrawn

239 11/22/2021 12/22/2021 Withdrawn 4/18/2 AES N/A 3.00 3.00 EO San 
Diego

Border 
Substation - 4/1/2022 Project Withdrawn

240 11/22/2021 12/22/2021 Withdrawn 4/18/2 AES N/A 3.00 3.00 EO San 
Diego

Border 
Substation - 4/1/2022 Project Withdrawn

241 11/22/2021 12/22/2021 Withdrawn 4/18/2 AES N/A 3.00 3.00 EO San 
Diego

Border 
Substation - 4/1/2022 Project Withdrawn

242 11/22/2021 12/22/2021 Withdrawn 4/18/2 AES N/A 3.00 3.00 EO San 
Diego

Border 
Substation - 4/1/2022 Project Withdrawn

243 11/19/2021 12/29/2021 Withdrawn 3/1/20 AES N/A 9.80 9.80 EO San 
Diego

El Cajon 
Substation - 2/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

244 11/29/2021 12/29/2021 Withdrawn 3/1/20 AES N/A 9.80 9.80 EO San 
Diego

Pomerado 
Substation - 2/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

245 11/29/2021 12/29/2021 Withdrawn 3/1/20 AES N/A 9.80 9.80 EO San 
Diego

Pomerado 
Substation - 2/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

246 11/29/2021 12/29/2021 Withdrawn 3/1/20 AES N/A 9.80 9.80 EO San 
Diego

Pomerado 
Substation - 2/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

247 11/29/2021 12/29/2021 Withdrawn 3/1/20 AES N/A 245.00 9.80 EO San 
Diego

Pomerado 
Substation - 2/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

248 12/10/2021 12/29/2021 Withdrawn 4/48/2 AES N/A 3.00 3.00 EO San 
Diego

Alpine 
Substation - 2/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

249 12/10/2021 12/29/2021 Withdrawn 4/48/2 AES N/A 3.00 3.00 EO San 
Diego

Alpine 
Substation - 2/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

250 1/14/2022 1/14/2022 Withdrawn 3/1/20 AES N/A 9.80 9.80 EO San 
Diego

Proctor Valley 
Substation - 5/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

251 1/14/2022 1/14/2022 Withdrawn 3/1/20 AES N/A 9.80 9.80 EO San 
Diego

Proctor Valley 
Substation - 5/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

252 1/14/2022 1/14/2022 Withdrawn 3/1/20 AES N/A 9.80 9.80 EO San 
Diego

Proctor Valley 
Substation - 5/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

253 1/14/2022 1/14/2022 Withdrawn 3/1/20 AES N/A 9.80 9.80 EO San 
Diego

Proctor Valley 
Substation - 5/1/2023 N/A N/A N/A N/A N/A Project Withdrawn

254 1/16/2022 1/24/2022 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 6/1/2023 N/A N/A N/A N/A Project Withdrawn

255 1/16/2022 1/24/2022 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 6/1/2023 N/A N/A N/A N/A Project Withdrawn

256 1/16/2022 1/24/2022 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 6/1/2023 N/A N/A N/A N/A Project Withdrawn

257 1/16/2022 1/24/2022 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 6/1/2023 N/A N/A N/A N/A Project Withdrawn

258 1/16/2022 1/24/2022 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 6/1/2023 N/A N/A N/A N/A Project Withdrawn

259 1/16/2022 1/24/2022 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 6/1/2023 N/A N/A N/A N/A Project Withdrawn

260 5/10/2022 5/10/2022 Completed AES/FC H 7.80 7.80 FC San 
Diego

Borrego 
Springs - 11/1/2022 2/28/2025 N/A Complete N/A N/A

261 5/11/2022 5/11/2022 Withdrawn PV N/A 3.00 3.00 EO San 
Diego

Borrego 
Springs - 3/1/2023 N/A N/A N/A N/A

262 7/21/2022 7/29/2022 Active AES N/A 3.00 3.00 EO San 
Diego

Cannon 
Substation - 12/30/2022 N/A N/A N/A N/A

263 11/10/2022 12/1/2022 Withdrawn 1/5/20 AES N/A 3.00 3.00 EO San 
Diego

San Marcos 
Substation, 1/30/2023 N/A N/A N/A N/A Project Withdrawn

264 11/10/2022 12/1/2022 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

San Marcos 
Substation, 1/30/2023 N/A N/A N/A N/A Project Withdrawn
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265 11/10/2022 12/1/2022 Withdrawn 1/5/20 AES N/A 3.00 3.00 EO San 
Diego

San Marcos 
Substation, 1/30/2023 N/A N/A N/A N/A Project Withdrawn

266 11/10/2022 12/1/2022 Withdrawn 1/5/20 AES N/A 3.00 3.00 EO San 
Diego

San Marcos 
Substation, 1/30/2023 N/A N/A N/A N/A Project Withdrawn

267 11/10/2022 12/1/2022 Withdrawn 8/31/2 AES N/A 3.00 3.00 EO San 
Diego

San Marcos 
Substation, 1/30/2023 N/A N/A N/A N/A Project Withdrawn

268 11/10/2022 12/1/2022 Withdrawn 4/25/2 PV N/A 2.00 2.00 FC San 
Diego

Borrego 
Springs - 12/15/2023 Project Withdrawn

269 1/30/2023 3/1/2023 Withdrawn 11/27/ AES N/A 5.00 5.00 FC San 
Diego

San Marcos 
Substation, 3/1/2024 Project Withdrawn

270 3/28/2023 4/3/2023 Withdrawn 11/8/2 AES N/A 5.00 5.00 FC San 
Diego

Avocado 
Substation 12/15/2024 Project Withdrawn

271 4/18/2023 4/19/2023 Withdrawn AES N/A 10.00 10.00 EO San 
Diego

Ocean Ranch 
Substation 7/1/2026

272 4/18/2023 4/19/2023 Withdrawn AES N/A 10.00 10.00 EO San 
Diego

Ocean Ranch 
Substation 9/1/2026

273 7/19/2023 8/16/2023 Withdrawn 3/19/2 PV/AES N/A 5.00 5.00 EO San 
Diego Loveland Subs 7/19/2025 Project Withdrawn

274 7/12/2023 8/24/2023 Withdrawn 3/12/2 AES N/A 10.00 10.00 FC San 
Diego Creelman Sub 1/15/2025 Project Withdrawn

275 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 FC San 
Diego

Creelman 
Substation - 1/15/2025 Project Withdrawn

276 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 FC San 
Diego

Creelman 
Substation - 1/15/2025 Project Withdrawn

277 7/12/2023 8/24/2023 Withdrawn 3/12/2 AES N/A 10.00 10.00 FC San 
Diego Creelman Sub 1/15/2025 Project Withdrawn

278 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 FC San 
Diego

Creelman 
Substation - 1/15/2025 Project Withdrawn

279 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 FC San 
Diego

Creelman 
Substation - 1/15/2025 Project Withdrawn

280 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 FC San 
Diego

Creelman 
Substation - 1/15/2025 Project Withdrawn

281 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 FC San 
Diego

Creelman 
Substation - 1/15/2025 Project Withdrawn

282 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 FC San 
Diego

Creelman 
Substation - 1/15/2025 Project Withdrawn

283 7/12/2023 8/24/2023 Withdrawn 3/12/2 AES N/A 10.00 10.00 FC San 
Diego

Spring Valley 
Substation - 1/15/2025 Project Withdrawn

284 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 EO San 
Diego

Spring Valley 
Substation - 1/15/2025 Project Withdrawn

285 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 EO San 
Diego

Spring Valley 
Substation - 1/15/2025 Project Withdrawn

286 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 EO San 
Diego

Spring Valley 
Substation - 1/15/2025 Project Withdrawn

287 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 EO San 
Diego

Spring Valley 
Substation - 1/15/2025 Project Withdrawn

288 7/12/2023 8/24/2023 Withdrawn 11/14/ AES N/A 10.00 10.00 EO San 
Diego

Spring Valley 
Substation - 1/15/2025 Project Withdrawn

289 10/6/2023 10/11/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Granite 
Substation - 1/1/2025 Project Withdrawn

290 10/6/2023 10/11/2023 Withdrawn 10/30/ AES N/A 3.00 3.00 EO San 
Diego

Granite 
Substation - 45658 Project Withdrawn

291 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 45748 Project Withdrawn

292 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 45748 Project Withdrawn

293 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 45748 Project Withdrawn
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294 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 45748 Project Withdrawn

295 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 4/1/2025 Project Withdrawn

296 10/27/2023 10/30/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 4/1/2025 Project Withdrawn

297 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San Diego Spring Valley S 4/1/2025 Project Withdrawn

298 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San Diego Spring Valley S 4/1/2025 Project Withdrawn

299 10/27/2023 10/30/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 4/1/2025 Project Withdrawn

300 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego Spring Valley S 4/1/2025 Project Withdrawn

301 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego Spring Valley S 4/1/2025 Project Withdrawn

302 10/27/2023 10/30/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 4/1/2025 Project Withdrawn

303 10/27/2023 10/30/2023 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San Diego Spring Valley S 4/1/2025 Project Withdrawn

304 10/27/2023 10/30/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San Diego Spring Valley S 4/1/2025 Project Withdrawn

305 10/27/2023 10/30/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 4/1/2025 Project Withdrawn

306 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

307 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

308 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

309 10/30/2023 10/31/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025 Project Withdrawn

310 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

311 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

312 10/30/2023 10/31/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025 Project Withdrawn

313 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

314 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

315 10/30/2023 10/31/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025 Project Withdrawn

316 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

317 10/30/2023 10/31/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025 Project Withdrawn

318 10/30/2023 10/31/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025 Project Withdrawn

319 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

320 10/30/2023 10/31/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025 Project Withdrawn

321 10/30/2023 10/31/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025 Project Withdrawn

322 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025
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323 10/30/2023 10/31/2023 Withdrawn 2/6/20 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025

324 10/30/2023 10/31/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  4/1/2025 Project Withdrawn

325 12/13/2023 12/18/2023 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Granite 
Substation - 1/1/2025 Project Withdrawn

326 1/3/2024 1/24/2024 Withdrawn 9-2-20 AES N/A 3.00 3.00 EO San 
Diego

Otay 
Substation - 12/31/2024 12/31/2027 Project Withdrawn

327 1/3/2024 1/24/2024 Withdrawn 9-2-20 AES N/A 3.00 3.00 EO San 
Diego

San Ysidro - 
Circuit 463 12/31/2024 12/31/2027 Project Withdrawn

328 1/3/2024 1/24/2024 Active AES N/A 3.00 3.00 EO San 
Diego

Mira Sorrento 
- Circuit 1444 12/31/2030 12/31/2027 Project Withdrawn

329 1/3/2024 1/24/2024 Withdrawn 9-2-20 AES N/A 3.00 3.00 EO San 
Diego

Border 
Substation - 12/31/2024 12/31/2027 Project Withdrawn

330 1/3/2024 1/24/2024 Withdrawn 9/2/20 AES N/A 3.00 3.00 EO San 
Diego

Border 
Substation - 12/31/2024 Project Withdrawn

331 1/3/2024 1/24/2024 Active AES N/A 3.00 3.00 EO San 
Diego

Sweetwater 
Substation -   12/31/2030 12/31/2027 Project Withdrawn

332 1/3/2024 1/24/2024 Withdrawn 9-2-20 AES N/A 3.00 3.00 EO San 
Diego

Sweetwater 
Substation -   12/31/2024 12/31/2027 Project Withdrawn

333 1/13/2024 1/24/2024 Withdrawn 8/12/2 PV N/A 1.52 1.52 EO San 
Diego

Border 
Substation 7/30/2025 Project Withdrawn

334 1/17/2024 1/24/2024 Withdrawn 8/12/2 PV N/A 2.40 2.40 EO San 
Diego

Bernardo 
Substation 7/30/2025 Project Withdrawn

335 1/17/2024 1/24/2024 Withdrawn 8/12/2 PV N/A 0.68 0.68 EO San 
Diego

Sweetwater 
Substation 7/30/2025 Project Withdrawn

346 3/26/2024 4/2/2024 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 3/1/2027 Project Withdrawn

347 3/26/2024 4/2/2024 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Spring Valley 
Substation - 3/1/2027

348 3/26/2024 4/2/2024 Withdrawn AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  6/15/2027 Project Withdrawn

349 3/26/2024 4/2/2024 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  6/15/2027

350 3/26/2024 4/2/2024 Withdrawn AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  6/15/2027 Project Withdrawn

351 3/26/2024 4/2/2024 Withdrawn 5/20/2 AES N/A 3.00 3.00 EO San 
Diego

Creelman 
Substation -  6/15/2027

354 7/19/2024 7/19/2024 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Poway 
Substation - 1/31/2026 Project Withdrawn

355 7/19/2024 7/19/2024 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Poway 
Substation - 1/31/2026 Project Withdrawn

356 7/19/2024 7/19/2024 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Poway 
Substation - 1/31/2026 Project Withdrawn

357 7/19/2024 7/19/2024 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Poway 
Substation - 1/31/2026 Project Withdrawn

358 7/19/2024 7/19/2024 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Poway 
Substation - 1/31/2026 Project Withdrawn

359 7/19/2024 7/19/2024 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Poway 
Substation - 1/31/2026 Project Withdrawn

360 8/1/2024 8/1/2024 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Poway 
Substation - 1/31/2026 Project Withdrawn

361 8/1/2024 8/1/2024 Withdrawn 9/24/2 AES N/A 3.00 3.00 EO San 
Diego

Poway 
Substation - 1/31/2026

362 8/28/2024 9/24/2024 Withdrawn 8/19/2 PV/AES N/A 2.00 2.00 EO San 
Diego

Boulevard 
East - Circuit 10/1/2026 Project Withdrawn

363 9/26/2024 10/15/2024 Withdrawn 8/19/2 PV/AES N/A 2.00 2.00 EO San 
Diego

Creelman 
Substation -  10/1/2026 Project Withdrawn
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364 1/14/2025 1/14/2025 Completed H N/A 4.20 4.20 EO San 
Diego

Chicarita 
Substation - 5/1/2025 5/1/2025 Completed

366 4/7/2025 4/10/2025 Withdrawn 7/15/2 PV N/A 1.10 1.10 EO San 
Diego

El Cajon 
Substation - 12/1/2025 Project Withdrawn

367 4/7/2025 4/16/2025 Withdrawn 7/15/2 PV N/A 0.55 0.55 EO San 
Diego

Imperial 
Beach 12/1/2025 Project Withdrawn

368 4/7/2025 4/16/2025 Withdrawn 7/15/2 PV N/A 0.71 0.71 EO San 
Diego

Chollas West 
Substation - 12/1/2025 Project Withdrawn

371 9/15/2025 9/19/2025 Withdrawn 2/6/20 PV/AES N/A 2.00 2.00 EO San 
Diego

Boulevard 
East - Circuit 12/31/2026 Project Withdrawn

372 11/11/2025 11/19/2025 Withdrawn 10/14/ PV N/A 0.90 0.90 EO San 
Diego

Bay 
Boulevard -  4/30/2026 Project Withdrawn

373 11/11/2025 11/19/2025 Withdrawn 10/14/ PV N/A 1.00 1.00 EO San 
Diego

San Ysidro - 
Circuit 463 4/30/2026 Project Withdrawn

374 11/11/2025 11/19/2025 Withdrawn 10/14/ PV N/A 1.40 1.40 EO San 
Diego

Escondido - 
Circuit 182 4/30/2026 Project Withdrawn

375 12/2/2025 12/16/2025 Withdrawn 10/14/ AES N/A 2.00 2.00 EO San 
Diego

San Marcos - 
298 4/30/2026 Project Withdrawn

376 12/2/2025 12/16/2025 Withdrawn 10/14/ PV N/A 1.10 1.10 EO San 
Diego

San Marcos - 
298 4/30/2026 Project Withdrawn

377 12/2/2025 12/16/2025 Withdrawn 10/14/ PV N/A 0.50 0.50 EO San 
Diego

Shadowridge -
Circuit 851 4/30/2026 Project Withdrawn

378 12/2/2025 12/16/2025 Withdrawn 10/14/ PV N/A 1.70 1.70 EO San 
Diego

Shadowridge -
Circuit 850 4/30/2026 Project Withdrawn

379 4/7/2025 4/10/2025 Withdrawn 10/14/ PV N/A 1.10 1.10 EO San 
Diego

El Cajon 
Substation - 1/1/2027 Project Withdrawn

380 9/15/2026 10/8/2026 Active BG N/A 8.50 8.50 FCDS San 
Diego

Otay Sub - 
C150 12/31/2029 12/31/2029

381 9/25/2026 10/8/2026 Active BG N/A 4.00 4.00 FCDS San 
Diego

Cannon Sub - 
Circuit 780 5/1/2031 5/1/2031

275.4
9

● Application Status Key:  LGIP=Large Generator Interconnection Procedures, SGIP=Small Generator Interconnection Procedure (Attachment D), Complete=project is in Commercial Operation
Legend: ● Generator Type Key: IC=Internal Combustion, ST=Steam Turbine, CT=Combustion Turbine, CC=Combined Cycle, H=Hydro, WT=Wind Turbine, PV=Photovoltaic, RE=Reciprocating Engine, AES=Advanced Energy Storage

● Fuel Type Key: W=Wind, NU=Nuclear, NG=Natural Gas, O=Oil, C=Coal, B=Biomass, S=Solar, LFG=Land Fill Gas, WTR=Water, G=Geothermal, HR=Heat Recovery, D=Diesel, BG=Biogas, H=Hydrogen
Future withdrawals will be indicated in the Application Status as Withdrawn and their Queue position will be retired.

Number of active projects
Total MW of active projects

SDGE Public - Page 12 of 12


