

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
1	WDAT	6/5/2009	6/5/2009	Withdrawn 12/10/09	GT	NG	49.9	49.9	-	San Diego	El Cajon Substation	6/15/2010	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
2	WDAT	8/11/2009	8/11/2009	Withdrawn 10/25/12	PV	S	5	5	EO	San Diego	Borrego Substation – Distribution Circuit 170	12/31/2010	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
3	WDAT	8/31/2009	8/31/2009	Withdrawn 3/7/2011	PV	S	10	10	-	San Diego	Borrego Substation – Distribution Circuit 170	10/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
4	WDAT	8/4/2010	8/4/2010	Withdrawn 01/08/11	RE	D	1.2	1.2	-	San Diego	Batiquitos Substation – Distribution Circuit 754	10/1/2010	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
5	WDAT	8/23/2010	8/23/2010	Withdrawn 9/30/15	PV	S	2.4	2.4	EO	San Diego	Cameron Substation – Distribution Circuit 448	6/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
6	WDAT	9/30/2010	9/30/2010	Completed	PV	S	6.5	6.5	FC	San Diego	Borrego Substation - Distribution Circuit C171	10/1/2012	10/23/2014	Complete	Complete	N/A	N/A	Project Completed
7	WDAT	9/30/2010	9/30/2010	Withdrawn 02/13/15	PV	S	5	5	FC	San Diego	Boulevard Substation	10/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
8	WDAT	1/11/2011	1/11/2011	Withdrawn 08/23/11	PV	S	3.5	3.5	-	San Diego	Santa Ysabel Substation – Distribution Circuit 220	6/30/2013	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
9	WDAT	1/27/2011	1/27/2011	Withdrawn 09/15/11	PV	S	3.5	3.5	-	San Diego	Warners Substation – Distribution Circuit 211	11/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
10	WDAT	2/4/2011	2/4/2011	Withdrawn 03/24/11	PV	S	2	2	-	San Diego	Borrego Substation – Distribution Circuit 171	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
11	WDAT	2/4/2011	2/4/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	Borrego Substation – Distribution Circuit 172	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
12	WDAT	2/7/2011	2/7/2011	Withdrawn 12/13/11	PV	S	2	2	-	San Diego	Crestwood – Distribution Circuit 1215	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
13	WDAT	2/7/2011	2/7/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	Warners Substation – Distribution Circuit 211	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
14	WDAT	2/7/2011	2/7/2011	Withdrawn 11/2/12	PV	S	2	2	EO	San Diego	Glenciff Substation – Dist. Circuit 441	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
15	WDAT	2/7/2011	2/7/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	Santa Ysabel Substation – Distribution Circuit 222	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
16	WDAT	2/7/2011	2/7/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	Santa Ysabel Substation – Distribution Circuit 220	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
17	WDAT	2/9/2011	2/9/2011	Withdrawn 1/13/14	PV	S	5	5	FC	San Diego	Boulevard Substation – Distribution Circuit 444	7/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
18	WDAT	2/9/2011	2/9/2011	Withdrawn 04/21/11	PV	S	2	2	-	San Diego	Boulevard Substation – Distribution Circuit 444	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
19	WDAT	2/11/2011	2/11/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	Borrego Substation – Distribution Circuit 171	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
20	WDAT	2/11/2011	2/11/2011	Withdrawn 03/16/11	PV	S	2	2	-	San Diego	Borrego Substation – Distribution Circuit 172	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
21	WDAT	2/15/2011	2/15/2011	Withdrawn 1/18/13	PV	S	3	3	FC	San Diego	Boulevard Substation – Distribution Circuit 445	7/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
22	WDAT	2/15/2011	2/15/2011	Withdrawn 04/21/11	PV	S	2	2	-	San Diego	Boulevard Substation – Distribution Circuit 445	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
23	WDAT	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	Potrero Substation – Distribution Circuit 448	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
24	WDAT	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	Barrett Substation – Distribution Circuit 157	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
25	WDAT	2/16/2011	2/16/2011	Withdrawn 3/21/12	PV	S	2	2	-	San Diego	Cameron Substation – Distribution Circuit 449	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
26	WDAT	2/16/2011	2/16/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	Rincon Substation – Distribution Circuit 217	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
27	WDAT	3/21/2011	3/21/2011	Completed	PV	S	7	7	FC	San Diego	Creelman Substation - Distribution Circuit 971	9/1/2012	12/9/2013	Complete	Complete	N/A	N/A	Project Completed
28	WDAT	3/21/2011	3/21/2011	Completed	PV	S	7.5	7.5	FC	San Diego	Valley Center Substation - Distribution Circuit 1030	9/1/2012	12/9/2013	Complete	Complete	N/A	N/A	Project Completed
29	WDAT	4/4/2011	4/4/2011	Withdrawn 1/18/13	PV	S	17	17	EO	San Diego	Boulevard Substation	6/30/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
30	WDAT	4/11/2011	4/11/2011	Withdrawn 12/15/11	PV	S	2	2	-	San Diego	Borrego Substation – Distribution Circuit 171	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
31	WDAT	4/20/2011	4/20/2011	Withdrawn 12/15/11	PV	S	4	4	-	San Diego	Borrego Substation--Distribution Circuit 172	7/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
32	WDAT	4/26/2011	4/26/2011	Withdrawn 3/26/13	PV	S	2.5	2.5	EO	San Diego	Loveland Substation--Distribution Circuit 1166	9/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
33	WDAT	5/3/2011	5/3/2011	Withdrawn 6/13/12	PV	S	1.5	1.5	TBD	San Diego	Valley Center Substation--Distribution Circuit 909	2/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
34	WDAT	5/16/2011	5/16/2011	Withdrawn 3/5/15	PV	S	1	1	EO	San Diego	Valley Center Substation--Distribution Circuit 1030	3/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
35	WDAT	5/16/2011	5/16/2011	Completed	PV	S	4.32	4.32	FC	San Diego	Creelman Substation - Distribution Circuit 235	3/1/2012	3/1/2017	Complete	Complete	N/A	N/A	Project Completed
36	WDAT	5/16/2011	5/16/2011	Withdrawn 8/3/17	PV	S	2	2	EO	San Diego	Pala Substation--Distribution Circuit 1233	3/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
37	WDAT	5/19/2011	5/19/2011	Withdrawn 3/05	PV	S	5	5	-	San Diego	Ramona Substation--Distribution Circuit 236 POI--P192735	9/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
38	WDAT	5/20/2011	5/20/2011	Withdrawn 1/7/13	PV	S	2	2	EO	San Diego	Valley Center Substation--Distribution Circuit 908	9/1/2011	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
39	WDAT	6/1/2011	6/1/2011	Withdrawn 2/13	PV	S	5	5	-	San Diego	Boulevard Substation	12/1/2013	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
40	WDAT	7/25/2011	7/25/2011	Withdrawn 9/3/14	PV	S	1.5	1.5	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
41	WDAT	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
42	WDAT	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
43	WDAT	7/25/2011	7/25/2011	Withdrawn	PV	S	1.5	1.5	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
44	WDAT	7/25/2011	7/25/2011	Withdrawn 9/3/14	PV	S	0.999	0.999	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
45	WDAT	7/25/2011	7/25/2011	Withdrawn	PV	S	0.999	0.999	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
46	WDAT	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
47	WDAT	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
48	WDAT	7/25/2011	7/25/2011	Withdrawn 09/20/11	PV	S	1.5	1.5	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
49	WDAT	7/25/2011	7/25/2011	Withdrawn 09/01/11	PV	S	1.5	1.5	-	San Diego	Barrett Substation--Distribution Circuit 157	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
50	WDAT	7/25/2011	7/25/2011	Withdrawn 7/5/17	PV	S	1.5	1.5	-	San Diego	Lilac Substation--Distribution Circuit 354	1/25/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
51	WDAT	7/29/2011	7/29/2011	Withdrawn 5/04/12	PV	S	1.5	1.5	-	San Diego	Lilac Substation--Distribution Circuit 354	7/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
52	WDAT	8/15/2011	8/15/2011	Withdrawn 10/06/11	PV	S	1.50	1.50	-	San Diego	Potrero Substation	3/30/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
53	WDAT	10/11/11	10/11/11	Withdrawn 12/14/11	PV	S	1.5	1.5	-	San Diego	Borrego Substation--Distribution Circuit 170	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
54	WDAT	10/11/11	10/11/11	Withdrawn 12/14/11	PV	S	1.5	1.5	-	San Diego	Borrego Substation--Distribution Circuit 170	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
55	Rule 21	10/20/11	10/20/11	Completed	DG	LFG	1.6	1.6	-	San Diego	Otay Mesa Substation - Distribution Circuit 150	4/1/2013	6/18/2013	N/A	Completed	N/A	N/A	Project Completed
56	Rule 21	10/20/11	10/20/11	Completed	DG	LFG	1.6	1.6	-	San Diego	Otay Mesa Substation - Distribution Circuit 150	4/1/2013	6/18/2013	N/A	Completed	N/A	N/A	Project Completed
57	WDAT	10/20/11	10/20/11	Withdrawn 12/4/12	DG	LFG	1.6	1.6	-	San Diego	Area 30, Otay Mesa--Distribution Circuit 150	4/1/2013	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
58	WDAT	10/31/2011	10/31/2011	Withdrawn 9/30/15	PV	S	5	5	FC	San Diego	Border Substation--Distribution Circuit 534	12/31/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
59	WDAT	3/30/2012	4/11/2012	Completed	PV	S	2.33	2.33	FC	San Diego	Valley Center Substation - Distribution Circuit 908	8/1/2013	11/11/2016	N/A	Completed	N/A	N/A	Project Completed
60	WDAT	3/30/12	4/11/12	Withdrawn 11/6/13	PV	S	5.0	5.0	FC	San Diego	Creelman Substation--Distribution Circuit C971	8/1/2013	N/A	N/A	N/A	N/A	N/A	Project Withdrawn

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
61	WDAT	4/4/12	4/11/12	Withdrawn 11/2/12	PV	S	10.0	10.0	TBD	San Diego	Loveland Substation – Distribution Circuit C283	12/1/2012	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
62	WDAT	4/2/12	4/2/12	Withdrawn 3/19/13	PV	S	40.0	40.0	TBD	San Diego	Barrett Substation – Distribution Circuit C157	5/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
63	WDAT	10/4/2012	10/4/2012	Withdrawn 2/16/16	PV	S	5	5	EO	San Diego	Boulevard Substation – Distribution Circuit 444	11/15/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
64	WDAT	10/4/12	10/4/12	Withdrawn 1/22/13	PV	S	5.0	5.0	TBD	San Diego	Boulevard Substation – Distribution Circuit 444	11/15/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
65	WDAT	11/8/12	11/8/12	Withdrawn 1/10/13	PV	S	1.5	1.5	-	San Diego	Borrego Substation – Distribution Circuit 170	4/16/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
66	WDAT	11/8/12	11/8/12	Withdrawn 1/10/13	PV	S	1.5	1.5	-	San Diego	Borrego Substation – Distribution Circuit 170	4/16/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
67	WDAT	1/22/2013	1/22/2013	Completed	PV	S	3	3	FC	San Diego	Lilac Substation - Distribution Circuit 350	6/1/2014	2/1/2016	N/A	Completed	N/A	N/A	Project Completed
68	WDAT	2/13/2013	2/13/2013	Withdrawn 9/30/15	PV	S	3	3	EO	San Diego	Border Substation – Distribution Circuit 534	12/31/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
69	Rule 21	3/8/2013	3/8/2013	Withdrawn 8/20/15	PV	S	2	2	FC	San Diego	Los Coches Substation – Distribution Circuit 247	9/1/2015	N/A	N/A	N/A	N/A	N/A	Project Completed
70	WDAT	3/15/2013	3/15/2013	Withdrawn 7/5/17	PV	S	1.5	1.5	-	San Diego	Japatul, Glencliff Substation – Distribution Circuit 441	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
71	WDAT	3/15/2013	3/15/2013	Withdrawn 7/5/17	PV	S	1.5	1.5	-	San Diego	Japatul, Glencliff Substation – Distribution Circuit 441 – POI – Z40529	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
72	WDAT	3/15/2013	3/15/2013	Withdrawn 10/5/15	PV	S	1.5	1.5	-	San Diego	Descanso Substation – Distribution Circuit 79	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
73	WDAT	5/1/2013	5/1/2013	Withdrawn 7/18/17	PV	S	1	1	-	San Diego	Santa Ysabel Substation – Distribution Circuit 221	4/15/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
74	WDAT	7/3/2013	7/3/2013	Withdrawn 10/5/15	PV	S	1.5	1.5	-	San Diego	Descanso Substation – Distribution Circuit 79	12/1/2014	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
76	WDAT	11/6/13	11/6/13	Withdrawn 12/18/13	PV	S	3.0	3.0	-	San Diego	Boulevard Substation – Distribution Circuit 445	11/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
77	WDAT	2/3/2014	2/3/2014	Withdrawn 3/2/16	PV	S	1	1	-	San Diego	Valley Center Substation – Distribution Circuit 1030	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
78	WDAT	2/3/2014	2/3/2014	Withdrawn 3/2/16	PV	S	1.5	1.5	-	San Diego	Warners Springs Substation – Distribution Circuit 211	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
79	WDAT	3/27/2014	3/27/2014	Withdrawn 3/2/16	PV	S	1.5	1.5	-	San Diego	Creelman Substation – Distribution Circuit 235	3/1/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
80	WDAT	4/15/2014	4/15/2014	Withdrawn 9/25/15	PV	S	2	2	-	San Diego	Loveland Substation – Distribution Cir 283	12/31/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
81	WDAT	4/15/14	4/15/14	Withdrawn 5/27/14	PV	S	2.0	2.0	-	San Diego	Loveland Substation	12/31/2015	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
82	WDAT	4/22/14	4/23/14	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	Avocado Substation – Distribution Circuit 520	11/30/2015	10/31/2017	N/A		N/A	N/A	Project Withdrawn
83	WDAT	4/22/14	4/23/14	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	Creelman Substation, Distribution Circuit 971	11/30/2015	10/31/2017	N/A		N/A	N/A	Project Withdrawn
86	WDAT	9/26/14	9/26/14	Withdrawn 10/21/24	AES	N/A	1.5	1.5	EO	San Diego	Melrose Substation – Distribution Circuit 509	11/1/2015	11/1/2015	N/A		N/A	N/A	Project Withdrawn
87	WDAT	12/30/14	12/31/14	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	Monserate Substation – Distribution Circuit 0233	9/30/2015	10/31/2017	N/A		N/A	N/A	Project Withdrawn
88	WDAT	1/12/15	1/13/15	Withdrawn 10/21/24	AES	N/A	2	2	FC	San Diego	Melrose Substation – Distribution Circuit 0206	9/30/2015	10/31/2017	N/A		N/A	N/A	Project Withdrawn
89	WDAT	12/20/14	11/20/14	Withdrawn 7/7/15	AES	N/A	6.5	6.5	-	San Diego	Borrego Substation – Distribution Circuit C171	9/1/2016	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
90	WDAT	4/20/15	4/20/15	Withdrawn 5/17/19	AES	N/A	20.0	20.0	EO	San Diego	POI – Switch Position							
91	WDAT	4/20/15	4/20/15	Withdrawn 5/17/19	AES	N/A	20.0	20.0	EO	San Diego	Avocado Substation – Distribution Circuit 0520	5/1/2021	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
91	WDAT	4/29/15	4/29/15	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	San Diego	Avocado Substation – Distribution Circuit 0520	5/1/2021	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
92	WDAT	4/29/15	4/29/15	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	San Diego	Border Substation – Distribution Circuit 0536	6/8/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
92	WDAT	4/29/15	4/29/15	Withdrawn 6/22/15	AES	N/A	5.0	5.0	-	San Diego	Spring Valley Substation – Distribution Circuit 0733	6/8/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
93	WDAT	4/30/15	4/30/2015	Withdrawn 4/30/19	AES	N/A	20.0	20.0	EO	San Diego	Avocado Substation – Distribution Circuit 0521	6/2/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
95	WDAT	8/27/2015	8/27/2015	Withdrawn 10/12/18	ST	-	4.0	4.0	FC	San Diego	Coronado Street Substation – Distribution Circuit 373	4/1/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
96	WDAT	8/27/2015	8/27/2015	Withdrawn 5/31/16	ST	-	11.3	11.3	FC	San Diego	Division Street Substation – Distribution Circuit 47	4/1/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
97	WDAT	8/27/2015	8/27/2015	Withdrawn 5/31/16	ST	-	7.7	7.7	FC	San Diego	Old Town Substation – Distribution Circuit 124	4/1/2017	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
98	Rule 21	9/16/2015	10/20/2015	Active	PV	S	4.0	4.0	-	San Diego	Streamview Substation - Distribution Circuit 0167	10/14/2016	10/14/2016					
99	Rule 21	9/16/2015	10/20/2015	Active	PV	S	2.25	2.25	-	San Diego	Streamview Substation - Distribution Circuit 0167	10/14/2016	10/14/2016					
100	WDAT	3/24/2016	3/31/2016	Withdrawn 10/21/24	AES	N/A	1/2/1900	1/2/1900	FC	Orange	Capistrano Substation – Distribution Circuit 0196	7/7/2017	7/7/2017					Project Withdrawn
101	WDAT	3/24/2016	3/31/2016	Withdrawn 10/21/24	AES	N/A	1/2/1900	1/2/1900	FC	Orange	Capistrano Substation – Distribution Circuit 0197	7/7/2017	7/7/2017					Project Withdrawn
102	WDAT	1/26/2016	2/25/2016	Withdrawn 10/21/24	PV	S	1/2/1900	1/2/1900	EO	San Diego	Boulevard Substation – Distribution Circuit 444	12/12/2016	12/12/2016					Project Withdrawn

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
103	WDAT	2/16/2016	5/3/2016	Withdrawn 6/9/21	IC	BG	3.00	3.00	-	San Diego	Los Coches Substation--Distribution Circuit 240	4/1/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
104	WDAT	4/25/2016	4/26/2016	Completed	AES	N/A	3.00	3.00	EO	San Diego	Proctor Valley Substation - Distribution Circuit 591	12/1/2016	2/6/2018	N/A	Completed	N/A	N/A	Project Completed
105	WDAT	4/29/2016	5/13/2016	Withdrawn 1/26/18	PV	S	9.68	9.68	EO	San Diego	Border Substation--Distribution Circuit 536	9/1/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
106	WDAT	5/9/2016	5/19/2016	Withdrawn 4/7/17	AES	N/A	2.00	2.00	EO	San Diego	Sweetwater Substation--Distribution Circuit 43	5/31/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
107	WDAT	5/9/2016	5/19/2016	Withdrawn 4/7/17	AES	N/A	3.00	3.00	EO	San Diego	Avocado Substation-	5/31/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
108	WDAT	5/9/2016	5/19/2016	Withdrawn 5/17/19	AES	N/A	3.00	3.00	EO	San Diego	Pomerado Substation--Distribution Circuit 922	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
109	WDAT	5/24/2016	5/24/2016	Withdrawn 10/21/24	AES	N/A	1/1/1900	1/1/1900	EO	San Diego	Escondido Substation--Distribution Circuit 185	12/31/2018	12/31/2018					Project Withdrawn
110	WDAT	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	San Diego	Escondido Substation - 12 kV Bus	12/1/2016	1/13/2017	N/A	Completed	N/A	N/A	Project Completed
111	WDAT	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	San Diego	Escondido Substation - 12 kV Bus	12/1/2016	1/11/2017	N/A	Completed	N/A	N/A	Project Completed
112	WDAT	7/5/2016	7/7/2016	Completed	AES	N/A	10.00	10.00	FC	San Diego	Escondido Substation - 12 kV Bus	12/1/2016	1/20/2017	N/A	Completed	N/A	N/A	Project Completed
113	WDAT	7/5/2016	7/11/2016	Completed	AES	N/A	7.50	7.50	FC	San Diego	El Cajon Substation - 12 kV Bus	12/1/2016	1/12/2017	N/A	Completed	N/A	N/A	Project Completed
114	WDAT	12/15/2016	tbd	Withdrawn 4/10/19	AES	N/A	3.00	3.00	EO	San Diego	Pomerado Substation--12 kV-	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
115	WDAT	1/20/2017	2/21/2017	Withdrawn 4/7/17	AES	N/A	3.00	3.00	EO	San Diego	Pomerado Substation--12 kV-	1/30/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
116	WDAT	2/3/2017	2/3/2017	Withdrawn 8/5/19	H	N/A	4.73	4.73	EO	San Diego	Chicarita Substation--Distribution Circuit 0501	N/A	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
117	WDAT	4/10/2017	5/4/2017	Withdrawn 10/14/2024	PV	N/A	0.72	0.72	EO	San Diego	Monserate Substation - Distribution Circuit 0231	3/4/2020	4/1/2020					Project Withdrawn
118	WDAT	4/25/2017	4/28/2017	Withdrawn 10/21/24	AES	N/A	1/4/1900	1/4/1900	FC	Orange	Capistrano Substation--Distribution Circuit 196	10/1/2019	12/1/2019					Project Withdrawn
119	Rule 21	4/24/2017	5/9/2017	Active	PV	N/A	1.50	1.50	-	San Diego	Rincon Substation - Distribution Circuit 214	4/24/2020	5/29/2020					
120	WDAT	5/22/2017	6/9/2017	Withdrawn 2/23/21	PV	N/A	2.40	2.40	EO	San Diego	Cameron Substation--Distribution Circuit 448	8/30/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
121	WDAT	2/2/2018	2/22/2018	Withdrawn 4/30/18	AES/PV	N/A	9.25	9.25	FC	San Diego	San Luis Rey--Distribution Circuit 194	4/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
122	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Melrose Substation, 12kv Circuit 205	10/31/2019	11/22/2023	N/A	Completed	N/A	N/A	Project Completed
123	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Melrose Substation, 12kv Circuit 507	10/31/2019	11/22/2023	N/A	Completed	N/A	N/A	Project Completed
124	WDAT	2/27/2018	2/28/2018	Withdrawn 8/25/21	AES	N/A	10.00	10.00	FC	San Diego	Kearny Substation, 12kv Circuit 251	10/31/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
125	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Kearny Substation, 12kv Circuit 252	10/31/2019	11/23/2021	N/A	Completed	N/A	N/A	Project Completed
126	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Kearny Substation, 12kv Circuit 1284 (716)	10/31/2019	11/26/2021	N/A	Completed	N/A	N/A	Project Completed
127	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Boulevard Substation, 12kv Circuit 445	10/31/2019	10/4/2023	N/A	Completed	N/A	N/A	Project Completed
128	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Clairemont Substation, 12kv Circuit 278	10/31/2020	10/10/2023	N/A	Completed	N/A	N/A	Project Completed
129	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Elliott Substation, 12kv Circuit 1266	10/31/2020	10/18/2023	N/A	Completed	N/A	N/A	Project Completed
130	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Paradise Substation, 12kv Circuit 320	10/31/2020	11/22/2023	N/A	Completed	N/A	N/A	Project Completed
131	WDAT	2/27/2018	2/28/2018	Completed	AES	N/A	10.00	10.00	FC	San Diego	Santee Substation, 12kv Circuit 390	10/31/2020						
132	WDAT	4/13/2018	4/17/2018	Withdrawn 2/5/21	AES	N/A	6.50	6.50	FC	San Diego	Escondido Substation, 12kv Circuit 185	2/1/2021	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
133	Rule 21	2/26/2018	4/27/2018	Completed	PV	S	2.93	2.93	-	San Diego	Melrose Substation, Distribution Circuit 507	12/31/2019	4/5/2021	N/A	N/A	N/A	N/A	Project Completed
134	Rule 21	2/6/2018	4/27/2018	Completed	PV	S	3.14	3.14	-	San Diego	Border Substation, Distribution Circuit 536	12/31/2019	4/30/2021	N/A	N/A	N/A	N/A	Project Completed
135	Rule 21	5/1/2017	4/27/2018	Completed	IC	D	6.45	6.45	-	San Diego	Miramar Substation, Distribution Circuit 225	10/1/2018	10/1/2018	N/A	Completed	N/A	N/A	Project Completed
136	Rule 21	7/21/2017	4/27/2018	Completed	PV	S	1.28	1.28	-	San Diego	Montgomery Substation, Distribution Circuit 257	12/31/2018	12/31/2018	N/A	Completed	N/A	N/A	Project Completed
137	Rule 21	9/8/2017	4/27/2018	Completed	PV/AES	S	2.38	2.38	-	San Diego	Kearny Substation, Distribution Circuit 251	10/26/2018	5/29/2020	N/A	Completed	N/A	N/A	Project Completed
138	Rule 21	2/1/2018	4/27/2018	Withdrawn 8/8/2021	PV	S	1.82	1.82	-	San Diego	Capistrano Substation, Distribution Circuit 799	12/31/2018	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
139	Rule 21	2/19/2017	4/27/2018	Completed	PV	S	1.05	1.05	-	San Diego	Margarita Substation, Distribution Circuit 983	8/31/2018	12/30/2019	N/A	N/A	N/A	N/A	Project Completed
140	Rule 21	1/3/2018	4/27/2018	Active	PV	S	2.19	2.19	-	San Diego	Border Substation, Distribution Circuit 536	10/31/2018		N/A	Completed	N/A	N/A	

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
141	Rule 21	1/22/2018	4/27/2018	Completed	PV	S	1.73	1.73	-	San Diego	San Marcos Substation, Distribution Circuit 599	1/31/2019	6/17/2021	N/A	N/A	N/A	N/A	Project Completed
142	WDAT	4/23/2018	4/27/2018	Withdrawn 2/1/2023	H	WTR	1.70	1.70	-	San Diego	Murray Substation, Distribution Circuit 402	4/20/2020		N/A	Completed	N/A	N/A	Project Withdrawn
143	WDAT	4/30/2018	5/1/2018	Withdrawn 3/20/19	AES	N/A	10.00	10.00	FC	San Diego	Melrose Substation, 12kv Circuit 205	5/1/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
144	WDAT	4/30/2018	5/1/2018	Withdrawn 3/20/19	AES	N/A	10.00	10.00	FC	San Diego	Melrose Substation, 12kv Circuit 507	5/1/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
145	WDAT	8/6/2018	8/8/2018	Withdrawn 5/17/19	AES	N/A	3.00	3.00	EO	San Diego	Pomerado Substation – 12 kV	10/15/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
146	WDAT	11/21/2018	2/26/2019	Withdrawn 10/21/24	AES	N/A	1/3/1900	1/3/1900	EO	San Diego	San Luis Rey -12kV San Luis Distribution Circuit 190	11/30/2019						
147	Rule 21	10/12/2018	2/26/2019	Completed	PV/FC/AES	S/NG	7.20	7.20	-	San Diego	Melrose Substation, Circuit 506	3/27/2019	3/27/2019	N/A	Completed	N/A	N/A	Project Completed
148	WDAT	11/21/2018	2/26/2019	Withdrawn 10/21/24	AES	N/A	1/3/1900	1/3/1900	EO	San Diego	San Luis Rey –12kV San Luis Distribution Circuit 194	11/30/2019						
149	WDAT	11/21/2018	2/26/2019	Withdrawn 3/19/19	AES	N/A	3.00	3.00	EO	San Diego	San Luis Rey -12kV San Luis Distribution Circuit 198	11/30/2019	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
150	Rule 21	2/21/2019	2/26/2019	Completed	FC	NG	3.50	3.50	-	San Diego	Genesee Substation, Circuit 272	5/31/2019	9/19/2019	N/A	Completed	N/A	N/A	Project Completed
151	Rule 21	5/16/2019	5/17/2019	Completed	PV	N/A	2.08	2.08	-	San Diego	Scripps Substation - Circuit 0436	12/31/2022	8/6/2021					Project Completed
152	WDAT	4/24/2019	5/17/2019	Withdrawn 3/4/20	AES	N/A	3.00	3.00	FC	San Diego	Pomerado Substation – Distribution Circuit 925	4/30/2020	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
153	WDAT	4/24/2019	5/17/2019	Withdrawn 3/4/20	AES	N/A	3.00	3.00	FC	San Diego	Pomerado Substation – Distribution Circuit 921	4/30/2020	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
154	Rule 21	7/3/2019	8/22/2019	Completed	IC	BG	3.00	3.00	-	San Diego	Cannon Substation - Distribution Circuit 0780	4/30/2020	7/20/2021					Project Completed
155	Rule 21	7/13/2019	8/22/2019	Active	IC	BG	5.40	5.40	-	San Diego	Point Loma Substation - Distribution Circuit 0496	12/31/2021						
156	Rule 21	7/15/2019	8/22/2019	Active	PV	S	8.70	8.70	-	San Diego	Elliott Substation, 12kv Circuit 0382	12/31/2019						
157	Rule 21	8/5/2019	8/22/2019	moved to WDAT	H	WTR	4.70	4.70	-	San Diego	Chicarita Substation – Distribution Circuit 0501	8/5/2019	2/19/2020					Project Completed
158	Rule 21	7/30/2019	8/22/2019	Completed	FC	NG	1.00	1.00	-	San Diego	Mission Substation - Distribution Circuit 0144	4/11/2020	3/20/2020					Project Completed
159	WDAT	10/14/2019	10/28/2019	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Granite Substation – Distribution Circuit 418	43952		N/A	N/A	N/A	N/A	Project Withdrawn
160	WDAT	10/14/2019	10/28/2019	Withdrawn 4/28/2025	AES	N/A	3.00	3.00	EO	San Diego	San Ysidro – Distribution Circuit 1202	43952		N/A	N/A	N/A	N/A	Project Withdrawn
161	WDAT	12/18/2019	1/30/2020	Active	PV/AES	S	9.99	9.99	EO	San Diego	Valley Center Substation - Distribution Circuit 909	47118		N/A	Complete	Complete	N/A	Project Withdrawn
162	WDAT	11/27/2019	3/10/2020	Active	AES	N/A	3.00	3.00	FC	San Diego	Mesa Heights Substation - Distribution Circuit 1286	5/1/2020	10/30/2026					
163	WDAT	11/27/2019	3/10/2020	Withdrawn 4/28/2025	AES	N/A	3.00	3.00	EO	San Diego	Los Coches Substation – Distribution Circuit 246	12/1/2020						Project Withdrawn
164	WDAT	4/13/2020	4/14/2020	Active	CT/AES	NG	24.95	24.95	FC	San Diego	Pendleton Substation, 69kV	9/12/2022		N/A	Complete		N/A	
165	WDAT	4/13/2020	4/14/2020	Active	CT/AES	NG	24.95	24.95	FC	San Diego	Pendleton Substation, 69kV	9/12/2022		N/A	Complete		N/A	
166	WDAT	4/28/2020	5/26/2020	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 86	1/2/2021		N/A	N/A	N/A	N/A	Project Withdrawn
167	WDAT	4/30/2020	5/26/2020	Withdrawn 4/11/2025	AES	N/A	10.00	10.00	FC	San Diego	Point Loma Substation – 12kV Circuit 50	8/31/2022						Project Withdrawn
168	WDAT	4/30/2020	5/26/2020	Withdrawn 4/11/2025	AES	N/A	10.00	10.00	FC	San Diego	Vine Substation – 12kV Circuit 458	8/31/2022						Project Withdrawn
169	WDAT	5/8/2020	5/26/2020	Withdrawn 2/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 86	1/2/2021						Project Withdrawn
170	WDAT	5/8/2020	5/26/2020	Withdrawn 4/28/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 87	1/2/2021						Project Withdrawn
171	WDAT	5/8/2020	5/26/2020	Withdrawn 4/28/2025	AES	N/A	3.00	3.00	EO	San Diego	Los Coches Substation – Distribution Circuit 246	1/2/2021						Project Withdrawn
172	WDAT	5/8/2020	5/26/2020	Withdrawn 2/26/2024	AES	N/A	3.00	3.00	EO	San Diego	Los Coches Substation – Distribution Circuit 247	1/2/2021						Project Withdrawn
173	WDAT	5/8/2020	5/26/2020	Withdrawn 2-19-2025	AES	N/A	3.00	3.00	EO	San Diego	Granite Substation – Distribution Circuit 418	1/2/2021						Project Withdrawn
174	WDAT	5/8/2020	5/26/2020	Withdrawn 10/30/23	AES	N/A	3.00	3.00	EO	San Diego	Granite Substation – Distribution Circuit 418	1/2/2021						Project Withdrawn
175	Rule 21	5/13/2020	6/13/2020	Completed	PV	S	5.76	5.76	-	San Diego	Border Substation - Disctribution Circuit 536	7/1/2021						Project Completed
176	Rule 21	6/15/2020	6/15/2020	Completed	PV	S	2.34	2.34	-	San Diego	San Luis Rey Substation - Distribution Circuit 903	7/1/2021	10/12/2021	N/A	Completed	N/A	N/A	Project Completed
177	WDAT	5/18/2020	6/30/2020	Completed	AES	N/A	0.50	0.50	EO	San Diego	Creelman Substation - 69kV	7/30/2021	2/14/2022	N/A	N/A	N/A	N/A	Project Completed
178	WDAT	4/15/2020	6/30/2020	Completed	PV	S	0.85	0.85	EO	San Diego	Cameron Corners Substation - 69kV	7/30/2021	3/18/2023	N/A	N/A	N/A	N/A	Project Completed

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
179	WDAT	4/15/2020	6/30/2020	Completed	AES	N/A	0.47	0.47	EO	San Diego	Cameron Corners Substation - 69kV	7/30/2021	3/23/2023	N/A	N/A	N/A	N/A	Project Completed
180	WDAT	5/14/2020	7/1/2020	Withdrawn 3/2/21	AES	N/A	1.00	1.00	FC	San Diego	Kearny Substation – Distribution Circuit 1283	3/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
181	Rule 21	8/3/2020	8/4/2020	Completed	PV/AES	S	1.84	1.84	-	San Diego	Murray Substation - Distribution Circuit 0401	7/1/2021	3/25/2024	N/A	Completed	N/A	N/A	Project Completed
182	Rule 21	8/3/2020	8/5/2020	Completed	PV/AES	S	2.96	2.96	-	San Diego	Jamacha Substation - Distribution Circuit 0091	7/1/2021	8/30/2023	N/A	Completed	N/A	N/A	Project Completed
183	WDAT	2/4/2021	2/12/2021	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 403	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
184	WDAT	2/4/2021	2/12/2021	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 397	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
185	WDAT	2/4/2021	2/12/2021	Withdrawn 2/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 404	7/1/2022						Project Withdrawn
186	WDAT	2/4/2021	2/12/2021	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 402	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
187	WDAT	2/4/2021	2/12/2021	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 87	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
188	WDAT	2/4/2021	2/12/2021	Completed	AES	N/A	10.00	10.00	FC	San Diego	Pala Substation - Distribution Circuit 1233	9/1/2021	9/15/2023		Completed			Project Completed
189	WDAT	2/23/2021	2/24/2021	Withdrawn 3/30/21	FC	H	0.15	0.15	FC	San Diego	Borrego Springs – Distribution Circuit 170	5/30/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
190	WDAT	2/4/2021	2/12/2021	Completed	AES	N/A	3.00	3.00	EO	San Diego	Chula Vista Substation - Distribution Circuit 150	7/1/2022	6/8/2023	N/A	N/A	N/A	N/A	Project Completed
191	WDAT	2/4/2021	2/12/2021	Completed	AES	N/A	3.00	3.00	EO	San Diego	Chula Vista Substation - Distribution Circuit 152	7/1/2022	6/8/2023	N/A	N/A	N/A	N/A	Project Completed
192	WDAT	2/17/2021	3/5/2021	Withdrawn 6/19/2024	AES	N/A	3.00	3.00	EO	San Diego	Imperial Beach Substation – Distribution Circuit 158	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
193	WDAT	2/17/2021	3/5/2021	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Imperial Beach Substation – Distribution Circuit 532	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
194	WDAT	2/17/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	Imperial Beach Substation – Distribution Circuit 531	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
195	WDAT	2/17/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	Imperial Beach Substation – Distribution Circuit 156	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
196	WDAT	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	Rancho Bernardo Substation – Distribution Circuit 291	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
197	WDAT	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	Imperial Beach Substation – Distribution Circuit 723	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
198	WDAT	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	Rancho Bernardo Substation – Distribution Circuit 577	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
199	WDAT	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	Rancho Bernardo Substation – Distribution Circuit 292	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
200	WDAT	2/18/2021	3/5/2021	Withdrawn 2/21/22	AES	N/A	3.00	3.00	EO	San Diego	Rancho Bernardo Substation – Distribution Circuit 542	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
201	WDAT	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 237	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
202	WDAT	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 970	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
203	WDAT	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 975	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
204	WDAT	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 235	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
205	WDAT	2/18/2021	3/5/2021	Withdrawn 3/30/21	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 971	7/1/2022	N/A	N/A	N/A	N/A	N/A	Project Withdrawn
206	WDAT	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 973	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
207	WDAT	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 972	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
208	WDAT	2/18/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 236	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
209	WDAT	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 732	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
210	WDAT	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 731	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
211	WDAT	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 94	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
212	WDAT	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 733	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
213	WDAT	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 759	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
214	WDAT	2/22/2021	3/5/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 730	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
215	WDAT	3/24/2021	3/30/2021	Withdrawn 5/10/2022	AES	N/A	8.00	8.00	FC	San Diego	Borrego Springs – 12kV	6/30/2022		N/A	Completed	N/A	N/A	Project Withdrawn
216	WDAT	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 913	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
217	WDAT	4/14/2021	4/19/2021	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 915	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
218	WDAT	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 916	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
219	WDAT	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 501	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
220	WDAT	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 911	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
221	WDAT	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 912	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
222	WDAT	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 917	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
223	WDAT	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 500	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
224	WDAT	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 502	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
225	WDAT	4/14/2024	4/19/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Chicarita Substation – Distribution Circuit 910	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
226	WDAT	4/21/2024	4/28/2024	Withdrawn 5/10/2022	FC	H	0.25	0.25	FC	San Diego	Borrego Springs – 12kV	7/30/2021		N/A	Completed	N/A	N/A	Project Withdrawn
227	WDAT	4/28/2024	5/10/2024	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 84	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
228	WDAT	4/28/2024	5/10/2024	Withdrawn 7/23/2025	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 406	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
229	WDAT	4/28/2024	5/10/2024	Withdrawn 10/13/2023	AES	N/A	3.00	3.00	EO	San Diego	Murray Substation – Distribution Circuit 399	6/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
230	WDAT	6/17/2024	6/30/2024	Withdrawn 1/11/2022	AES	N/A	11.00	11.00	EO	San Diego	Loveland Substation – Distribution Circuit 1166	2/7/2022		N/A	N/A	N/A	N/A	Project Withdrawn
231	WDAT	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 237	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
232	WDAT	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 970	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
233	WDAT	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 975	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
234	WDAT	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 235	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
235	WDAT	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 973	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
236	WDAT	10/1/2024	10/25/2024	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 972	7/1/2022		N/A	N/A	N/A	N/A	Project Withdrawn
237	WDAT	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	Border Substation – Distribution Circuit 533	4/1/2022						Project Withdrawn
238	WDAT	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	Border Substation – Distribution Circuit 534	4/1/2022						Project Withdrawn
239	WDAT	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	Border Substation – Distribution Circuit 535	4/1/2022						Project Withdrawn
240	WDAT	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	Border Substation – Distribution Circuit 536	4/1/2022						Project Withdrawn
241	WDAT	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	Border Substation – Distribution Circuit 1160	4/1/2022						Project Withdrawn
242	WDAT	11/22/2024	12/22/2024	Withdrawn 4/18/2022	AES	N/A	3.00	3.00	EO	San Diego	Border Substation – Distribution Circuit 1161	4/1/2022						Project Withdrawn
243	WDAT	11/19/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	El Cajon Substation – Distribution Circuit 548	2/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
244	WDAT	11/29/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	Pomerado Substation – Distribution Circuit 921	2/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
245	WDAT	11/29/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	Pomerado Substation – Distribution Circuit 922	2/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
246	WDAT	11/29/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	Pomerado Substation – Distribution Circuit 923	2/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
247	WDAT	11/29/2024	12/29/2024	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	Pomerado Substation – Distribution Circuit 925	2/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
248	WDAT	12/10/2024	12/29/2024	Withdrawn 4/28/2025	AES	N/A	3.00	3.00	EO	San Diego	Alpine Substation – Distribution Circuit 358	12/10/2022		N/A	N/A	N/A	N/A	Project Withdrawn
249	WDAT	12/10/2024	12/29/2024	Withdrawn 4/28/2025	AES	N/A	3.00	3.00	EO	San Diego	Alpine Substation – Distribution Circuit 1458	12/10/2022		N/A	N/A	N/A	N/A	Project Withdrawn
250	WDAT	1/14/2022	1/14/2022	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	Proctor Valley Substation – Distribution Circuit 592	5/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
251	WDAT	1/14/2022	1/14/2022	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	Proctor Valley Substation – Distribution Circuit 593	5/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
252	WDAT	1/14/2022	1/14/2022	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	Proctor Valley Substation – Distribution Circuit 594	5/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
253	WDAT	1/14/2022	1/14/2022	Withdrawn 3/1/2022	AES	N/A	9.80	9.80	EO	San Diego	Proctor Valley Substation – Distribution Circuit 1006	5/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
254	WDAT	4/16/2022	4/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 94	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
255	WDAT	4/16/2022	4/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 730	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
256	WDAT	4/16/2022	4/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 731	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
257	WDAT	4/16/2022	4/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 732	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
258	WDAT	4/16/2022	4/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 733	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
259	WDAT	4/16/2022	4/24/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Distribution Circuit 759	6/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
260	WDAT	5/10/2022	5/10/2022	Completed	AES/FC	H	7.80	7.80	FC	San Diego	Borrego Springs - 12kV	11/1/2022	2/28/2025	N/A	Complete	N/A	N/A	Project Completed
261	WDAT	5/11/2022	5/11/2022	Withdrawn	PV	N/A	3.00	3.00	EO	San Diego	Borrego Springs – Distribution Circuit 170	3/1/2023		N/A	N/A	N/A	N/A	Project Withdrawn
262	WDAT	7/21/2022	7/29/2022	Active	AES	N/A	3.00	3.00	EO	San Diego	Cannon Substation - Distribution Circuit 780	12/30/2022		N/A	N/A	N/A	N/A	
263	WDAT	11/10/2022	12/1/2022	Withdrawn 1/5/2023	AES	N/A	3.00	3.00	EO	San Diego	San Marcos Substation, Distribution Circuit 295	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
264	WDAT	11/10/2022	12/1/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	San Marcos Substation, Distribution Circuit 298 #1	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
265	WDAT	11/10/2022	12/1/2022	Withdrawn 1/5/2023	AES	N/A	3.00	3.00	EO	San Diego	San Marcos Substation, Distribution Circuit 298 #2	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
266	WDAT	11/10/2022	12/1/2022	Withdrawn 1/5/2023	AES	N/A	3.00	3.00	EO	San Diego	San Marcos Substation, Distribution Circuit 598	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
267	WDAT	11/10/2022	12/1/2022	Withdrawn 8/31/2023	AES	N/A	3.00	3.00	EO	San Diego	San Marcos Substation, Distribution Circuit 599-	1/30/2023		N/A	N/A	N/A	N/A	Project Withdrawn
268	WDAT	11/10/2022	12/1/2022	Withdrawn 4/25/2023	PV	N/A	2.00	2.00	FC	San Diego	Borrego Springs – Distribution Circuit 170	12/15/2023		N/A	N/A	N/A	N/A	Project Withdrawn
268A	Rule 21	3/18/2023	3/18/2023	Active	PV/AES	N/A	7.00	7.00	FC	San Diego	Alpine Substation - Circuit 358	7/29/2024						
269	WDAT	1/30/2023	3/1/2023	Withdrawn 11/27/2024	AES	N/A	5.00	5.00	FC	San Diego	San Marcos Substation, Distribution Circuit 297	3/1/2024						
270	WDAT	3/28/2023	4/3/2023	Withdrawn 11/8/2024	AES	N/A	5.00	5.00	EO	San Diego	Avocado Substation	12/15/2024						Project Withdrawn
271	WDAT	4/18/2023	4/19/2023	Withdrawn	AES	N/A	10.00	10.00	EO	San Diego	Ocean Ranch Substation	7/1/2026						Project Withdrawn
272	WDAT	4/18/2023	4/19/2023	Withdrawn	AES	N/A	10.00	10.00	EO	San Diego	Ocean Ranch Substation	9/1/2026						Project Withdrawn
273	WDAT	7/19/2023	8/16/2023	Withdrawn 3/19/2025	AES	N/A	5.00	5.00	EO	San Diego	Loweland Substation – Distribution Circuit 1166-	7/19/2025						Project Withdrawn
274	WDAT	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 235	1/15/2025						Project Withdrawn
275	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 236	1/15/2025						Project Withdrawn
276	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 237	1/15/2025						Project Withdrawn
277	WDAT	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 970	1/15/2025						Project Withdrawn
278	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 971	1/15/2025						Project Withdrawn
279	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 972	1/15/2025						Project Withdrawn
280	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 973	1/15/2025						Project Withdrawn
281	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 974	1/15/2025						Project Withdrawn
282	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Creelman Substation – Distribution Circuit 975	1/15/2025						Project Withdrawn
283	WDAT	7/12/2023	8/24/2023	Withdrawn 3/12/2024	AES	N/A	10.00	10.00	FC	San Diego	Spring Valley Substation – Circuit 94	1/15/2025						Project Withdrawn
284	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Spring Valley Substation – Circuit 730	1/15/2025						Project Withdrawn
285	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Spring Valley Substation – Circuit 731	1/15/2025						Project Withdrawn
286	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Spring Valley Substation – Circuit 732	1/15/2025						Project Withdrawn
287	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Spring Valley Substation – Circuit 733	1/15/2025						Project Withdrawn
288	WDAT	7/12/2023	8/24/2023	Withdrawn 11/14/2023	AES	N/A	10.00	10.00	FC	San Diego	Spring Valley Substation – Circuit 759	1/15/2025						Project Withdrawn
289	WDAT	10/6/2023	10/11/2023	Withdrawn 10/30/23	AES	N/A	3.00	3.00	EO	San Diego	Granite Substation – Distribution Circuit 418	1/1/2025						Project Withdrawn
290	WDAT	10/6/2023	10/11/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Granite Substation – Distribution Circuit 410	1/1/2025						Project Withdrawn
291	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 730	4/1/2025						Project Withdrawn
292	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 730	4/1/2025						Project Withdrawn
293	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 730	4/1/2025						Project Withdrawn
294	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 731	4/1/2025						Project Withdrawn
295	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 731	4/1/2025						Project Withdrawn
296	WDAT	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 731	4/1/2025						Project Withdrawn
297	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 732	4/1/2025						Project Withdrawn
298	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 732	4/1/2025						Project Withdrawn
299	WDAT	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 732	4/1/2025						Project Withdrawn
300	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 733	4/1/2025						Project Withdrawn
301	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 733	4/1/2025						Project Withdrawn
302	WDAT	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 733	4/1/2025						Project Withdrawn
303	WDAT	10/27/2023	10/30/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 759	4/1/2025						Project Withdrawn
304	WDAT	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 759	4/1/2025						Project Withdrawn
305	WDAT	10/27/2023	10/30/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 759	4/1/2025						Project Withdrawn
306	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 236	4/1/2025						Project Withdrawn

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
307	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 237	4/1/2025						Project Withdrawn
308	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 237	4/1/2025						Project Withdrawn
309	WDAT	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 237	4/1/2025						Project Withdrawn
310	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 971	4/1/2025						Project Withdrawn
311	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 971	4/1/2025						Project Withdrawn
312	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 971	4/1/2025						Project Withdrawn
313	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 972	4/1/2025						Project Withdrawn
314	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 972	4/1/2025						Project Withdrawn
315	WDAT	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 972	4/1/2025						Project Withdrawn
316	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 973	4/1/2025						Project Withdrawn
317	WDAT	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 973	4/1/2025						Project Withdrawn
318	WDAT	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 973	4/1/2025						Project Withdrawn
319	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 974	4/1/2025						Project Withdrawn
320	WDAT	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 974	4/1/2025						Project Withdrawn
321	WDAT	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 974	4/1/2025						Project Withdrawn
322	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 975	4/1/2025						Project Withdrawn
323	WDAT	10/30/2023	10/31/2023	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 975	4/1/2025						
324	WDAT	10/30/2023	10/31/2023	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Distribution Circuit 975	4/1/2025						Project Withdrawn
325	WDAT	12/13/2023	12/18/2023	Withdrawn 9/26/2025	AES	N/A	3.00	3.00	EO	San Diego	Granite Substation – Distribution Circuit 410	1/1/2025						Project Withdrawn
326	WDAT	1/3/2024	1/24/2024	Withdrawn 9/2/2025	AES	N/A	3.00	3.00	EO	San Diego	Otay Substation – Circuit 150	12/31/2024						Project Withdrawn
327	WDAT	1/3/2024	1/24/2024	Withdrawn 9/2/2025	AES	N/A	3.00	3.00	EO	San Diego	San Ysidro – Circuit 463	12/31/2024						Project Withdrawn
328	WDAT	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	Mira Sorrento - Circuit 1444	12/31/2024						
329	WDAT	1/3/2024	1/24/2024	Withdrawn 9/2/2025	AES	N/A	3.00	3.00	EO	San Diego	Border Substation – Circuit 1160	12/31/2024						Project Withdrawn
330	WDAT	1/3/2024	1/24/2024	Withdrawn 9/2/2025	AES	N/A	3.00	3.00	EO	San Diego	Border Substation – Circuit 5138	12/31/2024						Project Withdrawn
331	WDAT	1/3/2024	1/24/2024	Active	AES	N/A	3.00	3.00	EO	San Diego	Sweetwater Substation - Circuit 40	12/31/2024						
332	WDAT	1/3/2024	1/24/2024	Withdrawn 9/2/2025	AES	N/A	3.00	3.00	EO	San Diego	Sweetwater Substation – Circuit 45	12/31/2024						Project Withdrawn
333	WDAT	1/13/2024	1/24/2024	Withdrawn 8/12/2025	PV	N/A	1.62	1.62	EO	San Diego	Border Substation – Circuit 534	7/30/2025						Project Withdrawn
334	WDAT	1/17/2024	1/24/2024	Withdrawn 8/12/2025	PV	N/A	2.40	2.40	EO	San Diego	Bernardo Substation – Circuit 577	7/30/2025						Project Withdrawn
335	WDAT	1/17/2024	1/24/2024	Withdrawn 8/12/2025	PV	N/A	0.68	0.68	EO	San Diego	Sweetwater Substation – Circuit 44	7/30/2025						Project Withdrawn
336	Rule 21	2/26/2024	3/8/2024	Active	PV	N/A	3.50	3.50	EO	San Diego	Rincon Substation - Circuit 217	12/23/2023						
337	Rule 21	2/26/2024	3/8/2024	Withdrawn 3/7/2025	PV/AES	N/A	5.00	5.00	EO	San Diego	Borrego Springs Substation – Circuit 172	5/31/2025						Project Withdrawn
338	Rule 21	2/26/2024	3/8/2024	Withdrawn 2/21/2025	PV/AES	N/A	5.00	5.00	EO	San Diego	Boulevard Substation – Circuit 445	5/31/2025						Project Withdrawn
339	Rule 21	2/26/2024	3/8/2024	Withdrawn 9/4/2024	PV/AES	N/A	5.00	5.00	EO	San Diego	Borrego Springs Substation – Circuit 170	9/30/2026						Project Withdrawn
340	Rule 21	2/26/2024	3/8/2024	Withdrawn 8/1/2024	PV/AES	N/A	3.20	3.20	EO	San Diego	Borrego Springs Substation – Circuit 170	1/1/2026						Project Withdrawn
341	Rule 21	2/26/2024	3/8/2024	Withdrawn 8/9/2024	PV/AES	N/A	4.98	4.98	EO	San Diego	Borrego Springs Substation – Circuit 170	11/30/2024						Project Withdrawn
342	Rule 21	2/26/2024	3/8/2024	Withdrawn 8/1/2024	PV/AES	N/A	2.50	2.50	EO	San Diego	Borrego Springs Substation – Circuit 172	1/1/2026						Project Withdrawn
343	Rule 21	2/26/2024	3/8/2024	Withdrawn 12/3/2024	PV/AES	N/A	5.00	5.00	EO	San Diego	Borrego Springs Substation – Circuit 172	3/1/2025						Project Withdrawn
344	Rule 21	2/26/2024	3/8/2024	Withdrawn 8/12/2025	PV/AES	N/A	3.00	3.00	EO	San Diego	Borrego Springs Substation – Circuit 170	1/1/2026						Project Withdrawn
345	Rule 21	2/21/2024	3/20/2024	Withdrawn 7/9/2024	PV	N/A	4.98	4.98	EO	San Diego	Boulevard East Substation – Circuit 445	8/9/2025						Project Withdrawn
346	WDAT	3/26/2024	4/2/2024	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 94	3/1/2027						Project Withdrawn
347	WDAT	3/26/2024	4/2/2024	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Spring Valley Substation – Circuit 94	3/1/2027						Project Withdrawn
348	WDAT	3/26/2024	4/2/2024	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Circuit 235	6/15/2027						Project Withdrawn
349	WDAT	3/26/2024	4/2/2024	Withdrawn 5/20/2024	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Circuit 235	6/15/2027						Project Withdrawn
350	WDAT	3/26/2024	4/2/2024	Withdrawn	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Circuit 970	6/15/2027						Project Withdrawn
351	WDAT	3/26/2024	4/2/2024	Withdrawn 2/25/2025	AES	N/A	3.00	3.00	EO	San Diego	Creelman Substation – Circuit 970	6/15/2027						Project Withdrawn
352	WDAT	4/4/2024	4/15/2024	Withdrawn 2/25/2026	PV/AES	N/A	5.00	5.00	EO	San Diego	Borrego Springs Substation – Circuit 170	1/1/2026						Project Withdrawn
353	Rule 21	3/20/2024	3/27/2024	Withdrawn 7/9/2024	PV/AES	N/A	4.05	4.05	EO	San Diego	Cameron Substation – Circuit 449	8/28/2025						Project Withdrawn
354	WDAT	7/19/2024	7/19/2024	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	San Diego	Poway Substation – Circuit 921	1/31/2026						Project Withdrawn
355	WDAT	7/19/2024	7/19/2024	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	San Diego	Poway Substation – Circuit 921	1/31/2026						Project Withdrawn
356	WDAT	7/19/2024	7/19/2024	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	San Diego	Poway Substation – Circuit 922	1/31/2026						Project Withdrawn
357	WDAT	7/19/2024	7/19/2024	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	San Diego	Poway Substation – Circuit 922	1/31/2026						Project Withdrawn
358	WDAT	7/19/2024	7/19/2024	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	San Diego	Poway Substation – Circuit 925	1/31/2026						Project Withdrawn
359	WDAT	7/19/2024	7/19/2024	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	San Diego	Poway Substation – Circuit 925	1/31/2026						Project Withdrawn
360	WDAT	8/1/2024	8/1/2024	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	San Diego	Poway Substation – Circuit 923	1/31/2026						Project Withdrawn
361	WDAT	8/1/2024	8/1/2024	Withdrawn 9/24/2025	AES	N/A	3.00	3.00	EO	San Diego	Poway Substation – Circuit 923	1/31/2026						Project Withdrawn
362	WDAT	8/28/2024	9/24/2024	Withdrawn 8/19/2025	PV/AES	N/A	2.00	2.00	EO	San Diego	Boulevard East – Circuit 445	10/1/2026						Project Withdrawn
363	WDAT	9/26/2024	10/15/2024	Withdrawn 8/19/2025	PV/AES	N/A	2.00	2.00	EO	San Diego	Creelman Substation – Circuit 971	12/31/2026						Project Withdrawn

The SDG&E Wholesale Distribution Access Tariff & Rule 21 Generation Interconnection Queue as of: October 15, 2026

					Generating Facility		Maximum MWs		Deliverability Status		Point of Interconnection			Study Availability				
Queue Position	WDAT/ RULE 21	Interconnection Request	Queue Date	Application Status	Type	Fuel	Summer	Winter	Full Capacity or Energy Only (FC/EO)	County	Substation and Circuit	Proposed On-line	Current On-line Date/	Feasibility Study (IFS)	System Impact Study	Facility Study	Optional Study	Interconnection Agreement
364	WDAT	9/26/2024	10/15/2024	Completed	H	N/A	4.20	4.20	EO	San Diego	Chicarita Substation - Circuit 0501	5/1/2025	5/1/2025					Project Completed
365	WDAT	11/26/2024	12/9/2024	Withdrawn 3/24/2025	PV	N/A	1.00	1.00		San Diego	Borrego Springs Substation – Circuit 170	12/31/2026						Project Withdrawn
366	WDAT	4/7/2025	4/10/2025	Withdrawn 7/15/2024	PV	N/A	1.10	1.10	EO	San Diego	El Cajon Substation – Circuit 555	12/1/2025						Project Withdrawn
367	WDAT	4/7/2025	4/16/2025	Withdrawn 7/15/2024	PV	N/A	0.55	0.55	EO	San Diego	Imperial Beach Substation – Circuit 156	12/1/2025						Project Withdrawn
368	WDAT	4/7/2025	4/16/2025	Withdrawn 7/15/2024	PV	N/A	0.71	0.71	EO	San Diego	Chollas West Substation – Circuit 1049	12/1/2025						Project Withdrawn
369	Rule 21	7/28/2025	8/14/2025	Withdrawn	PV/AES	N/A	3.00	3.00	EO	San Diego	Borrego Springs Substation – Circuit	12/31/2026						Project Withdrawn
370	Rule 21	7/28/2025	8/14/2025	Withdrawn	PV/AES	N/A	5.00	5.00	EO	San Diego	Borrego Springs Substation – Circuit	12/31/2026						Project Withdrawn
371	Rule 21	9/15/2025	9/19/2025	Withdrawn	PV/AES	N/A	2.00	2.00	EO	San Diego	Boulevard East – Circuit 445	12/31/2026						Project Withdrawn
372	WDAT	11/11/2025	11/19/2025	Withdrawn	PV/AES	N/A	0.90	0.90	EO	San Diego	Bay Boulevard – Circuit 156	4/30/2026						Project Withdrawn
373	WDAT	11/11/2025	11/19/2025	Withdrawn	PV/AES	N/A	1.00	1.00	EO	San Diego	San Ysidro – Circuit 463	4/30/2026						Project Withdrawn
374	WDAT	11/11/2025	11/19/2025	Withdrawn	PV/AES	N/A	1.40	1.40	EO	San Diego	Escondido – Circuit 182	4/30/2026						Project Withdrawn
375	WDAT	12/2/2025	12/16/2025	Withdrawn	AES	N/A	2.00	2.00	EO	San Diego	San Marcos – 298	4/30/2026						Project Withdrawn
376	WDAT	12/2/2025	12/16/2025	Withdrawn	PV	N/A	1.10	1.10	EO	San Diego	San Marcos – 298	4/30/2026						Project Withdrawn
377	WDAT	12/2/2025	12/16/2025	Withdrawn	PV	N/A	0.50	0.50	EO	San Diego	Shadowridge – Circuit 851	4/30/2026						Project Withdrawn
378	WDAT	12/2/2025	12/16/2025	Withdrawn	PV	N/A	1.70	1.70	EO	San Diego	Shadowridge – Circuit 850	4/30/2026						Project Withdrawn
379	WDAT	4/7/2025	4/10/2025	Withdrawn	PV	N/A	1.10	1.10	EO	San Diego	El Cajon Substation – Circuit 555	1/1/2027						Project Withdrawn
380	WDAT	9/15/2026	10/8/2026	Active	BG	N/A	8.50	8.50	FCDS	San Diego	Otay Substation - Circuit 150	12/31/2029	12/31/2029					
381	WDAT	9/25/2026	10/8/2026	Active	BG	N/A	4.00	4.00	FCDS	San Diego	Cannon Sub - Circuit 780	5/1/2031	5/1/2031					
				Total MW of active			367.83											
				Number of active projects			17											

- Application Status Key:** LGIP=Large Generator Interconnection Procedures, SGIP=Small Generator Interconnection Procedure (Attachment D), Complete=project is in Commercial Operation
Generator Type Key: IC=Internal Combustion, ST=Steam Turbine, CT=Combustion Turbine, CC=Combined Cycle, H=Hydro, WT=Wind Turbine, PV=Photovoltaic, RE=Reciprocating Engine, FC= Fuel Cell, AES=Advanced Energy Storage
Fuel Type Key: W=Wind, NU=Nuclear, NG=Natural Gas, O=Oil, C=Coal, B=Biomass, S=Solar, LFG=Land Fill Gas, WTR=Water, G=Geothermal, HR=Heat Recovery, D=Diesel, BG=Biogas, H=Hydrogen

This Queue posting reflects the requirements of SDG&E's filed WDAT tariffs 2026 for Wholesale Distribution Access Tariff procedures. Future withdrawals will be indicated in the Application Status as Withdrawn and their Queue position will be retired.